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This report presents the results of a retrospective evaluation of policy and programmatic initiatives to 
promote early childhood development (ECD) in Nepal, with an emphasis on those supported by the 
United Nations Children’s Fund (UNICEF) in partnership with the Government of Nepal (GoN). Nepal was 
selected as one of the 4 case study countries for the broader evaluation of the UNICEF-Government of 
Netherlands (GoN) Cooperation Programme on ECD which aimed to promote comprehensive 
approaches to ECD in 10 selected countries with a focus on sustainable policy development and 
partnerships to scale up successful interventions.  

The independent evaluation was carried out by a team of consultants from Mathematica Policy Research 
and included Kimberly Boller, Kathy Buek, Andrew Burwick, Minki Chatterji, and Diane Paulsell with 
assistance from Samia Amin, Evan Borkum, Larissa Campuzano, and Jessica Jacobson. National 
consultants participating in the country case study visits and reports included Sadananda Kadel, Sathya 
Pholy, Arcard Rutajwaha, and Susan Sabaa. Krishna Belbase in the Evaluation Office at UNICEF New 
York Headquarters managed the evaluation with the support of Suzanne Lee and Chelsey Wickmark. The 
Evaluation Office also involved UNICEF ECD Unit, Nepal Country Office as well as the Regional Office for 
South Asia.  

The purpose of the report is to assess the progress made and challenges faced by Nepal in 
mainstreaming early childhood policy, building early childhood programme capacity, and generating and 
disseminating knowledge. The report seeks to facilitate the exchange of knowledge among UNICEF 
personnel and with its partners. The content of this report does not necessarily reflect UNICEF’s official 
position, policies, or views. 

The designations of this publication do not imply an opinion on the legal status of any country or territory, 
or of its authorities, or the delimitation of frontiers.  

For further information, please contact: 

Evaluation Office 
United Nations Children’s Fund 
Three United Nations Plaza 
New York, New York 10017, United States of America 
Tel. (1 212) 824 6950, Fax (1 212) 824-6492 
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EXECUTIVE SUMMARY 

As early as the 1960s, national and international non-governmental organizations (NGOs and INGOs) in 
Nepal have been working to expand access to Early Childhood Development (ECD) activities and 
services as a key strategy for improving primary-school retention and performance. Today, ECD in Nepal 
consists primarily of center-based Early Childhood Education and Development (ECED), parenting 
orientation classes, awareness-raising campaigns, health services, and nutrition support for infants and 
young children that promotes physical and cognitive development. Nepal’s primary focus in scaling up 
ECD activities has been on centers. There are currently more than 29,089 ECD centers operating in 
Nepal (Ministry of Education [MOE] 2009). Overall, 66.2 percent of the population of 3- and 4-year-olds is 
enrolled in an ECD center—64.8 percent of girls and 67.5 percent of boys (MOE 2009).

1
 Nepal is ranked 

among the poorest countries in the world, with a Human Development Index rating of 144 out of 182 
countries (United Nations Development Programme [UNDP] 2009). Nearly 20 percent of the population is 
under age 6, and half of these children fall within the age range of 3 to 6 years (United Nations 
Educational, Scientific, and Cultural Organization [UNESCO] 2008). The primary-school net enrollment 
rate is 94 percent. However, only 78 percent of children who start grade 1 will continue in school to reach 
grade 5 (MOE 2009). 

This report presents the results of a retrospective case study of policy and programmatic initiatives to 
promote ECD in Nepal, with an emphasis on those supported by the United Nations Children’s Fund 
(UNICEF) in partnership with the Government of Nepal. The evaluation team conducted the study as part 
of an evaluation of the UNICEF-Government of Netherlands (GoN) Cooperation Programme on ECD, 
2008-2010. The Cooperation Programme on ECD emphasizes three strategic objectives: (1) capacity 
building, (2) knowledge generation and dissemination, and (3) mainstreaming ECD into policies and 
services for young children. In addition, the Cooperation Programme on ECD focuses on cross-cutting 
issues, such as use of a human rights based approach to planning and providing ECD services, as well 
as gender equity and outreach to the marginalized. 

For the Nepal case study, in June 2010, the evaluation team conducted eight days of in-country data 
collection, including field visits to locations where ECD is implemented. Primary data sources included 
key informant interviews with UNICEF country office staff, officials from the ministries of education and 
health, and staff from key UNICEF partner organizations; focus group discussions with parents, ECD 
facilitators,

2
 local ECD stakeholders, and district and local government officials; and observations of ECD 

centers. The evaluation team employed two main qualitative evaluation methods in analyzing case study 
data: (1) thematic framing and (2) triangulation. The analysis is structured around the logical framework 
for ECD in Nepal and the questions, outcomes, and indicators specified in the case study matrix 
(Appendix A). Triangulation confirmed patterns and identified important discrepancies across data 
sources and respondents participating in interviews and focus groups. 

                                                
1
 These data are taken from official statistics. The quality and accuracy of this data is questionable, as 

noted in a recent study of Nepal’s ECD programme (MOE/UNICEF 2009). 
2
 ECD facilitators are the teachers/caregivers who staff ECD centers, which are essentially preschool 

classrooms. 
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UNICEF’s ECD Focus in Nepal  

The UNICEF country office ECD Specialist, along with the Education Section Chief and Country Office 
Representative, works primarily with national government counterparts in the MOE, Department of 
Education (DOE), and partner INGOs and NGOs to advocate for and provide technical assistance for 
developing policies and plans for ECD services, as well as related training and other materials. The ECD 
Specialist also works within UNICEF to integrate ECD into other ongoing work in the other sections.  

UNICEF’s ECD goals are stated succinctly in the current Country Programme Action Plan (CPAP) with 
Nepal: ―The early childhood development project will provide support to expand the ECD system to 
marginalized communities. In the most marginalized communities in 15 districts, 80 percent of parents 
and guardians of children ages 3 to 5 years will receive orientation on ECD and on the importance of 
primary education. By 2010, there will be ECD centers in each of the category 3 and 4 VDC [Village 
Development Committee] settlements in disadvantaged groups’ VDCs in 15 DACAW [Decentralized 
Action for Children and Women] districts.‖

3
 

Nepal’s ECD initiatives include center-based care and instruction, parenting orientation classes, 
awareness-raising campaigns, and health services for infants and young children that support physical 
and cognitive development. This section provides a snapshot of these services. The primary modality for 
provision of ECD services is center-based care and instruction for 3- and 4-year-old children.

4
 

Case Study Findings 

The report presents the case study findings in nine areas. These findings are summarized below. 

Alignment with National Goals and Priorities 

Activities undertaken in Nepal as part of the Programme of Cooperation on ECD are well aligned 
with national goals and priorities. ECD became a formal part of national education policy in 2000, 
when Nepal adopted the goals and strategies of the Education for All (EFA) Dakar Framework for Action, 
which included the goal of ―expanding and improving comprehensive early childhood care and education‖ 
(UNESCO 2000). The School Sector Reform Plan (SSRP), adopted in 2009, includes concrete steps 
toward mainstreaming ECD into the national education system; the SSRP specifies a target gross 
enrollment rate (GER) for ECD centers of 80 percent by 2015. UNICEF has also made significant 
investments in parent education consistent with the CPAP objective. CPAP seeks to increase the number 
of parents with specific knowledge of ECD messages. ECD activities carried out by Nepal with support 
from UNICEF focus heavily on capacity building for start-up and support to ECD centers, and are well 
aligned with the government’s goals for expansion of the ECD activities into new districts and Village 
Development Committees (VDCs). 

Effectiveness: Increasing Access and Coverage 

Access to ECD services has increased substantially in Nepal. ECD in Nepal has expanded rapidly in 
the past few years, from 5,023 centers in 2004 to 29,089 in 2009 (MOE/ UNICEF 2009). In 2007, only 33 
percent of children entering grade 1 had any experience with ECD.  

                                                
3
 The DACAW programme is the primary mechanism for UNICEF’s ECD work at district and local levels. 

DACAW is UNICEF’s framework of collaboration with communities and local and district government 
through which UNICEF’s Health, Education, Child Protection, Human Immunodeficiency Virus/Acquired 
Immune-Deficiency Syndrome (HIV/AIDS), and Water, Sanitation, and Hygiene (WASH) programmes are 
implemented. Specifically, DACAW works to build the capacity of individuals and communities, especially 
women, to demand change; to build capacity among local service providers to meet the needs of the 
population; and to build the capacity of local government to plan, implement, and monitor programmes 
that support the interests of women and children. DACAW is currently operating in 23 districts throughout 
Nepal (UNICEF 2008b).  
4
 In Nepal, children begin the first grade at the age of 5.  
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Access to ECD services in Nepal has increased for the most disadvantaged and marginalized 
groups. These groups include Dalits, the Hindu caste formerly known as ―untouchables,‖ and Janajati, 
which includes Hindu and non-Hindu ethnic groups. Data reported by the MOE for 2009-10 do not 
disaggregate GER for ECD by caste or social group.

5
 However, according to MOE data from 2006-07 and 

2008-09, the proportion of Dalit and Janajati entrants to grade 1 who have some ECD experience 
increased substantially in this short time period (8.6 and 12.7 percent, respectively). Other groups 
experienced less growth (20.2 percent).  

Nepal has not achieved ECD targets set in cooperation with UNICEF. These goals are to by the end 
of 2010 establish an ECD center and provide orientation to 80 percent of parents of young children in the 
most marginalized communities in 15 DACAW districts. According to the 2009 Annual Report, by the end 
of 2009, ―ECD centers were present in 63 percent of wards in the most disadvantaged VDCs in UNICEF-
supported districts,‖ and 49 percent of parents in the most disadvantaged communities had received 
parenting orientation, compared with 39 percent in the previous year. There are several possible 
explanations for why targets have not yet been met. The case study team found no evidence that Nepal is 
targeting funding for ECD centers to the most disadvantaged VDCs, or evidence that funding is allocated 
in a way that prioritizes the meeting of UNICEF targets. Also, the availability of parenting orientation (PO) 
classes in the 15 DACAW districts is not sufficient to reach 80 percent of parents. 

Effectiveness: Building Capacity for ECD 

The Government of Nepal, with support from UNICEF, has taken a strategic approach to capacity 
building focused on addressing the needs of local service providers and officials. The Government 
of Nepal and its partners are engaging in a strategically appropriate ―mix‖ of capacity-building activities 
that contribute to a supportive environment for ECD in homes, communities, and the education system. 
Through its extensive work with communities and districts as part of the DACAW approach, UNICEF has 
gained an understanding of the needs and abilities of local officials and other stakeholders. The 
cooperation programme has strategically targeted capacity-building resources to teachers, head 
teachers, and district and VDC officials. The cooperation programme has also taken into account the 
importance of parent involvement in the creation and expansion of ECD services and has employed a 
participatory approach in raising parents’ awareness of ECD, creating demand for it, and building their 
capacity to provide the health and nutrition supports that make ECD most effective. 

Nepal has implemented district-level ECD training, but not all stakeholders receive the training 
they need. Although the Government of Nepal and its partners recognize the importance of ECD 
orientation for head teachers, ECD management committees, and district and VDC officials, training to 
date has not been implemented consistently in all districts. Orientations are organized locally according to 
the initiative and interest of individuals in the community and thus do not occur in all districts for all 
relevant stakeholders. Systematic data about who is trained and the amount of training received and thus 
precise estimates of training coverage are not available. However, multiple facilitators and stakeholders 
interviewed noted that some facilitators receive only 8 or 12 days of the required 16-day basic training, 
and most had not received refresher training. Moreover, some facilitators had received no training, 
because turnover rates are so high that training cannot keep up with the intake of new facilitators. Uneven 
provision of training is likely related to the lack of monitoring of the training process and poor follow-
through on the part of the local government and INGO and NGO partners responsible for managing and 
implementing ECD. 

The impact of PO classes on parents’ behaviors is unclear. Although the classes appear to be 
successful in creating demand for ECD, they may not be reaching their full potential for improving 
parents’ knowledge, attitudes, and practices about caring for and stimulating their young children’s holistic 
development. The Center for Education Innovation and Development (CERID), with UNICEF support, 
conducted a baseline study of parents’ knowledge, attitudes, and behaviors related to ECD in five 
DACAW districts in 2008 to inform the parenting education curriculum. A follow-up survey planned for 

                                                
5
 The net enrollment rate (NER) and GER were reported for Dalit, Janajati, and other groups in the 2006-

2007 Flash Report but are left out of later reports. The 2008-2009 reports provide only the proportion of 
Dalit and Janajati students out of the total ECD enrollment. They do not provide information about the 
proportion of all eligible Dalit and Janajati children who are enrolled in ECD. 
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2011 will measure changes. Meetings with parents in Tanahun and grandmothers in Parsa yielded very 
little evidence of behavior change related to child care practices. Informants in both districts recalled 
information related to immunizations and child feeding, but did not mention changes in children’s 
cognitive, social, or emotional development. Parents, however, did report that PO classes convinced 
them to send their children to ECD centers. 

Effectiveness: Generating Knowledge for ECD  

Data are not consistently collected and used for planning and managing ECD activities and 
services in Nepal. Nepal does not have accurate information about the total number of ECD centers that 
currently exist in the country; the breakdown of community-based, school-based, and privately run 
centers and pre-primary classes; or the exact geographic distribution of these centers.

6
 Systematic data 

are also not collected about other ECD activities being piloted on a smaller scale, including PO classes, 
facilitator training, awareness raising, stakeholder orientation, and ECD messages in the micronutrient-
supplementation activities.   

Early Learning and Development Standards (ELDS) will be a vital tool to define and monitor 
quality of ECD services. The ELDS will not only allow Nepal to obtain a baseline for children’s status at 
the outset of ECD services but will also provide measures that can be used for monitoring of ECD centers 
and will form the basis for improved curricula and training materials for facilitators as well as parents. The 
challenge will be to ensure that the standards are turned into the necessary tools and that key groups are 
properly trained in their use. 

There is little evidence on the effectiveness of ECD services in Nepal. Aside from a lack of basic 
information to describe and monitor the state of ECD services in Nepal, there is also a lack of data 
regarding the effectiveness of ECD services. CERID has conducted several qualitative studies about 
ECD’s positive influence on student retention in primary grades. A 2003 study conducted by Save the 
Children examined the impact of ECD services on children, families, and communities, combining 
administrative data from ECD centers and schools with qualitative data collected from parents, teachers, 
and other stakeholders (Save the Children 2003). This study found that children with ECD experience had 
higher rates of enrollment in grade 1, performed better in primary school, and attended more regularly. 
However, the study focused on a single district in Nepal, and the authors noted significant data-quality 
issues in school and other administrative records. Additionally, the study was designed in such a way that 
it is not possible to attribute differences in outcomes to exposure to ECD.  

There appear to be no rigorously designed, nationally representative studies examining whether ECD 
services, as they are currently being provided, have succeeded in improving rates of dropout and 
repetition in grade 1 and later grades, or have achieved other important outcomes related to school 
performance, or cognitive and socioemotional development in the medium and long term.

7
 Similarly, no 

evaluations have been conducted of parenting education activities to determine whether participating 
parents behave differently with their children than parents who do not participate, or whether outcomes 
differ between their children.

 8
  

                                                
6
 While most ECD stakeholders recognize community-based versus school-based ECD centers, MOE 

Flash Reports consider both of these types of centers to be ―community-based‖ and refer to private 
centers or classes as ―institutional.‖ Therefore, it is not possible to determine the proportion of ECD 
centers that are community-supported and community-managed versus those that are school-managed 
and funded by the DOE. 
7
 Rigorously designed research would examine outcomes at the child level, specifically comparing those 

who had ECD experience with appropriately matched comparison children who had not, and would 
control for potential confounding factors such as parents’ education level, socioeconomic status, and 
other circumstances. 
8
 CERID conducted a baseline survey of the Knowledge, Attitudes and Practices (KAP) of 

Parents/Guardians on Early Childhood Development and Primary Education in Nepal, with followup 
planned in 2011. This survey will not provide rigorous evidence about whether parenting education 
programmes affect parent behavior and child outcomes, but it will provide some information about 
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Effectiveness: Mainstreaming ECD into National Policies and Plans 

ECD is not yet integrated across sectors in Nepal. Considerable efforts to work toward integration of 
ECD have taken place and have involved Ministry of Local Development (MLD), MOE, National Planning 
Commission (NPC), and CA members. However, more work is needed in this area. ECD policy is 
implemented largely within the education sector in Nepal. The most current government policies on ECD, 
particularly the SSRP, are in the education sector. Other ministries may believe that ECD is primarily an 
education-sector issue and do not understand the importance of intersectoral coordination for reaching 
younger children and those without access to ECD centers and for affecting parenting behaviors that can 
support children’s growth and development.  

The Government of Nepal has developed strong partnerships with UNICEF and others to support 
ECD policymaking and planning at all levels. MOE and DOE officials at the national level noted 
consistently that UNICEF had played an important role in keeping ECD on the national agenda and in 
pushing for more recognition and funding. Some respondents noted that UNICEF’s credibility and its 
professional capacity are extremely important factors in its work and gives it a high degree of influence 
with the government and other partner organizations. Respondents also consistently cited UNICEF’s 
ability to bring organizations together to discuss and collaborate on ECD policy development and 
implementation efforts.  

ECD is not fully mainstreamed into all components of UNICEF’s country programme. Nearly all of 
UNICEF’s ECD activities fall under the education programme, which mirrors the concentration of Nepal’s 
ECD policy development and implementation in the education sector. Country Office (CO) staff indicated 
that efforts have been made to collaborate on ECD across sectors, such as monthly meetings for key 
staff from all sections and exchanges of annual work plans across sections for review and comment. 
However, in only a few instances has ECD been integrated into activities in other sections. Specific 
examples of this integration include the ECD Specialist’s work with the nutrition section to include 
messages about ECD in micronutrient-supplementation activities. Similarly, a page about children’s 
needs and risks throughout the development cycle was included in a resource kit on community 
mobilization for child protection (UNICEF 2010a). In addition, there are references to ―bad practices‖ in 
the parent-orientation materials. Aside from these examples, however, ECD has not truly been integrated 
into the activities of sections other than education.  

Nepal has taken a critical step toward mainstreaming ECD into formal education through the 
passage of the recent SSRP, but the plan has limitations. Incorporation of ECD in the SSRP reflects 
significant progress toward mainstreaming ECD, however the plan has some limitations. First, although 
the EFA had established ECD as a priority for 3- and 4-year-old children, the SSRP limits its commitment 
to 4-year-olds. Second, the plan provides only enough funding to cover the one-time costs of establishing 
a new ECD facility (and only enough centers to cover the country’s 4-year-old children), the facilitator’s 
salary and training, and some basic materials.  

Efficiency and Quality of ECD Services 
 
The quality of ECD services provided varies from center to center. The site visit team visited a few 
centers and cannot generalize to all settings; however, the findings provide some insight into ECD issues 
in Nepal. All four of the ECD centers the team visited had a wide variety of interesting materials available 
to use as aids for play-based learning, including blocks, dolls, homemade storybooks, basic household 
items labeled with their Nepali names, charts of the seasons, and other educational materials on the 
walls. However, the case study team did not observe organized use of the materials in any of the 
classrooms visited. Interactions with the facilitators were brief and not very stimulating or responsive to 
children’s interests and developmental needs. On the other hand, one center had a facilitator who 
organized her classroom and activities very well, led an interactive story time with the class, and 
described for us creative games she had devised to teach children colors and numbers. Interviews with 
UNICEF staff and national and local stakeholders confirmed these observations about the variability of 

                                                                                                                                                       
whether parenting knowledge, attitudes, and practices different before and after participation in a 
parenting education programme. 
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center quality. Nepal does not collect consistent data from monitoring visits to ECD centers. Therefore, no 
systematic information is available about the quality of ECD center-based services in Nepal. 

Monitoring of ECD facilitator performance is insufficient. There are no standard procedures in place 
to monitor the quality of ECD services provided in Nepal. Although nearly every stakeholder—including 
district education offices, ECD management committees, village development committees and 
municipalities, education resource centers, school management committees, and I/NGOs— in a district 
monitors ECD centers, there are no standard monitoring tools and no formal mechanism for reporting 
monitoring findings to district-level education officers or any other body. Monitoring conducted by multiple 
stakeholders, without coordination and standardized monitoring and reporting tools, is not an efficient use 
of ECD resources. 

Processes for Planning, Management, and Coordination 

Intersectoral collaboration on ECD at the national level is minimal. The official inter-ministerial ECD 
coordination bodies, which sit within the NPC and MOE, have become inactive. The only functioning 
coordination body at this time is the interagency working group, which sits within the DOE. 
Representatives from MLD are invited to these meetings, but it is not clear whether other ministries are 
actively involved in this committee. The context for efforts to collaborate across sectors is a fragile state at 
a political impasse. 

Interagency collaboration on ECD at district and local levels varies by district. The Strategy Paper 
on Early Childhood Development (MOE/UNESCO 2004) details guidelines for the management of ECD 
centers and other activities at district and local levels, including the formation and functioning of ECD 
management committees, the roles of VDC/municipality officials, the District Education Office and 
Resource Persons, and community members, INGOs and NGOs, and (community-based organizations) 
CBOs. These guidelines lay out general goals for collaboration between these groups to carry out the 
establishment, management, funding, and monitoring of school-based and community-based ECD 
centers.  

Data collected through site visit interviews indicates that the effectiveness of collaboration between 
stakeholders varies substantially by district, and possibly by VDC/municipality as well. The school and 
local governance officials the case study team met in Tanahun district described a well-functioning and 
highly engaged network of local ECD stakeholders who had established clear roles and responsibilities, 
and who met regularly to coordinate ECD services among themselves. In Parsa, however, VDC and 
district officials were less engaged and informed about ECD in the district, and most of the work of 
managing, supporting, and monitoring ECD centers there was done by INGOs and NGOs. Because 
Nepal does not systematically collect ECD monitoring data, there are no national data sources that can 
be used to assess the effective of collaboration on ECD more broadly. 

Results-based planning for ECD is limited in Nepal both within the government and the UNICEF 
country office. Ideally, any set of activities should be guided by a detailed results framework that 
elaborates on specific, measurable objectives and targets for outputs and outcomes expected for all 
activities. Outputs and outcomes should be measured using clearly defined, measurable indicators to 
track progress toward the objectives. The lack of activity-specific objective-setting and monitoring within 
the Government of Nepal-UNICEF programme of cooperation hampers the country’s ability to determine 
whether its investments have been properly targeted, its resources are being used as intended, and its 
activities are achieving the desired results. UNICEF monitors all objectives, but in the context of the Paris 
Declaration focuses primarily on monitoring impact rather than inputs and process. UNICEF uses the 
Education Management Information System (EMIS) data from MOE to align with other development 
programmes and facilitate joint monitoring of trends and results. Also within the context of the Paris 
Declaration, use of resources is jointly monitored through reports to GoN. 

Current country programme monitoring and evaluation (M&E) focus only on outputs, not 
outcomes. The current MOE indicators on ECD provide information about outputs—the number of ECD 
centers and enrollment rates—that can be used to assess expansion. Data are not currently collected or 
reported regarding the effectiveness of ECD in improving educational, socioemotional, or health 
outcomes for young children in Nepal. 
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Incorporation of Human Rights Based Approach and Strategies to Improve Equity and 
Participation of the Disadvantaged and Marginalized 

Nepal has emphasized the importance of extending ECD services to the most disadvantaged and 
marginalized populations. National policies and plans consistently emphasize the importance of 
increasing access to services for disadvantaged groups and reducing disparities in access to services 
and in related outcomes. The government has carried out a poverty-mapping exercise, in which it 
collected data on basic poverty and millennium development goals (MDG) indicators through qualitative 
data collection and community mapping, and then categorized VDCs according to the data provided. 
UNICEF has used poverty-mapping data to plan and target its support to the VDCs categorized as most 
in need.  

Specific strategies and targets for reaching disadvantaged groups with ECD have not been fully 
developed. Despite the policy emphasis on extending services to disadvantaged groups and the 
availability of some education statistics disaggregated by social group (Dalit, Janajati, or other) no specific 
strategies have been adopted for tracking and targeting these groups, or the communities in which they 
live, with funds for ECD services. Funding allocated to ECD through the SSRP is provided to districts 
according to a quota system, by which the district may distribute funds to VDCs and municipalities at its 
discretion for the establishment of ECD centers in those areas. Although some districts may make efforts 
to target these funds toward VDCs/municipalities categorized as disadvantaged, others do not. In fact, 
some local stakeholders the case study team interviewed noted that funds for ECD are often allocated to 
the communities that are best organized to lobby for funding. Disadvantaged communities often lack the 
organization and sense of self-efficacy required to successfully mobilize successful lobbying efforts.  

Additionally, equity in ECD enrollment is not monitored through basic statistics. As noted in previous 
sections of this report, official statistics do not report on net or gross ECD enrollment rates by social 
group. They report only on the proportion of enrolled children belonging to particular groups. This 
indicator provides little useful information about equity as it does not take into account the total population 
of 3- and 4-year-olds belonging to each group.

9
 The Demographic and Health Survey (DHS) data 

reported (MOE/UNICEF 2009) show large disparities in ECD enrollment by wealth category. Because 
DHS is a household survey, the data can be used to categorize households into wealth quintiles. 
According to these data, 63 percent of children in the wealthiest quintile of families attend an ECD center, 
compared with 12 percent of children from families in the poorest quintile (Table IV.4). These DHS data 
do not provide information about disparities by social group (Dalit, Janajati, or other), but such data are 
captured to some extent in the disparities by wealth quintile. DHS data also show that enrollment in ECD 
centers is lower in mountain areas and in the Far West region. 

Nepal does not identify children with disabilities as a distinct disadvantaged group in need of 
increased access in its ECD policy or activities. The case study team did not find evidence of 
outreach efforts to families with children with disabilities, PO training on disabilities, or training and 
orientation for stakeholders and facilitators. MOE Flash Reports contain indicators for the enrollment of 
children with disabilities in primary and lower secondary school (including students who are blind, deaf, or 
blind and deaf; students with speech difficulties; and students with physical and mental disabilities), but 
no such data are reported for ECD centers. According to UNICEF, insufficient attention to children with 
disabilities is an issue in multiple sectors, including healthy and primary education, and therefore not 
unique to ECD. 

Gender equity in ECD enrollment has been achieved in most regions. In the mountain, hill, and 
Kathmandu Valley areas, GER for boys and girls in ECD have been roughly equal over the last four years 

                                                
9
 For example, assume that of 99 children enrolled in an ECD center, 33 are Dalit, 33 are Janajati, and 33 

are from another group. Enrollment rates for these groups are not necessarily equal, because we do not 
know what proportion of the total Dalit or Janajati population is represented by those 33 children. If the 
Dalit population of 3-4-year-old children in the community is 1,000, while the Janajati population is 2,000, 
and the ―other‖ population is 500, then the enrollment rates for Dalit children would be 3.3%, while for 
Janajati children it would be 1.6% and for ―other‖ children, 6.6%--double the enrollment rate for Dalit 
children. 
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(Table IV.5). There remains a slight gap between GER for boys and girls in the Terai: GER for girls is 
lower than for boys. This gap has widened since 2006. 

UNICEF’s work at district and local levels is highly participatory and encourages grassroots 
involvement in all aspects of ECD services and management. All ECD activities at these levels are 
generally carried out through the DACAW mechanism, which is itself a mechanism for collaboration 
amongst community members, especially women, schools, community-based organizations, and VDC 
and district government officials. 

Sustainability and Scale-Up of ECD Services and Initiatives 

Insufficient allocation of resources for ECD at the national level threatens its 
sustainability. Based on case study team observations and review of studies and reports on 
ECD in Nepal, the team concludes that ECD lacks a secure ―home‖ in Nepal. MOE, which in 
practice oversees policy implementation, does not take full ownership of ECD and maintains 
that ECD is split not only across the MOE and MLD. Other local government bodies, community 
CBOs, and NGOs that help to sustain services are also involved. At the same time, MLD 
participation in ECD-coordinating bodies at the national level is minimal. Stronger mechanisms 
for collaboration between these groups at central as well as district and local levels are needed 
to ensure sustainability at scale over the long term. MOE has committed to ECD center services 
to 4-year-olds for the next seven years but a shift toward school-based centers and away from 
community-based centers is possible. 

Local governance structures and collaboration among stakeholders require 
strengthening in some districts. The Government of Nepal is committed to decentralization–
control of services by local government entities and their partners–as the means of providing 
education and health services throughout the country. However, local governance is still weak in 
many areas and lacks the capacity and political will necessary to provide high quality services in 
an equitable manner. 

Conclusions 

This section presents conclusions about progress that has been made and ongoing challenges faced by 
Nepal and its partners as they continue to develop ECD policy and support implementation and scale-up. 

Alignment with National Goals and Priorities 

 ECD policies and activities are well aligned with national priorities. Lack of intersectoral policy 
implementation and functional collaboration mechanisms at the national level, however, limit 
Nepal’s ability to implement policies in a coordinated, holistic manner. 

Increasing Access and Coverage 

 Access to ECD centers has increased substantially, including among the most disadvantaged 
and marginalized groups. Enrollment rates, however, vary by region and for children from 
families in different income groups.  

 Information about coverage results for PO classes that have been implemented in DACAW 
districts indicate that additional PO classes may be needed in each village to reach the target 
of 80 percent of parents.  

Capacity Building for ECD  
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 Resources for building ECD capacity are strategically targeted to subnational levels; more 
consistent implementation and increased access to coordinator training is needed to increase 
coverage. 

 Intensity of PO classes may not be sufficient to produce lasting changes in KAP. A planned 
follow-up KAP survey of parents will provide important information about the potential for PO 
classes to create lasting change when implemented at current levels of intensity.  

Knowledge Generation for ECD 

 ECD planning and activities in Nepal can be enhanced by more complete data at national 
and subnational levels. Nepal faces a similar challenge in the education sector. 

 The ELDS and the ECD mapping exercise provide important opportunities to build a solid 
base of information for ongoing ECD policy development and implementation in Nepal.  

Mainstreaming of ECD into National Policies and Plans 

 The Nepal-UNICEF cooperation programme has made some progress in mainstreaming 
ECD into the education and local development sectors; the education sector has incorporated 
4-year-olds, and some efforts have been made to infuse ECD messages into nutritional and 
health services.  

Efficiency and Quality of ECD  

 Use of common monitoring methodology and tools and coordination among monitors can 
improve efficiency and consistency in coverage of critical ECD elements.   

 More training or other mechanisms to support quality improvement in ECD centers are 

needed.  

Processes for Planning, Management, and Coordination 

 National policies call for ownership of ECD implementation at district and local levels. 
Mainstreaming of ECD is limited in some districts by a lack of sufficient local capacity to 
implement ECD policies.  

Incorporation of Human Rights-Based Approach and Strategies to Improve Equity 

 An effort to map locations of ECD centers is underway, but strategies are not yet in place to 
target construction of new ECD centers to communities with high proportions of children from 
marginalized and disadvantaged groups.  

Sustainability and Scale-Up  

 Lack of strong intersectoral policy implementation and active coordination bodies at the 
national level could hamper sustainability.  

 Rapid scale-up of ECD centers has occurred, but more attention to quality and equity is 
needed.  

Role of UNICEF-GoN Funding 

 The UNICEF-GoN Cooperation Programme funded two important ECD initiatives in Nepal—
development of the ELDS and integration of ECD messages into a micronutrient 
supplementation initiatives—and jump started or enhanced previously planned ECD 
activities, particularly at district and local levels. 
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Lessons Learned   

ECD policy development and implementation in Nepal has focused primarily on the education sector in 
the last two years since the SSRP was developed. Nepal’s experience thus far at both the national and 
subnational levels provides several important lessons learned that may be useful for other countries, 
particularly about the challenges and potential benefits of focusing the majority of ECD resources in one 
primary sector. 

 When countries develop ECD policy primarily in one sector, intersectoral collaboration 
becomes more challenging. Including policy mandates to implement ECD within policy 
documents for a single sector, such as the education sector in Nepal, creates challenges to 
engaging other sectors in supporting ECD. Staff in other sectors may not view ECD as their 
responsibility, they may not understand the importance of providing holistic ECD, and they 
may be reluctant to commit scarce resources when they are responsible for fulfilling other 
mandates. ECD is by definition intersectoral, and policy implementation and activities should  
reflect this intrinsic characteristic. For example, if an ECD specialist is placed within one 
section, other mechanisms such as joint planning and the formation of intersectoral working 
groups, are likely to be encouraged.  

 Mainstreaming ECD within a single sector may facilitate rapid scale-up. Clear systems 
and resource allocation plans can be established in a single sector for replicating specific 
services, such as ECD centers, in communities across the country. ECD can be introduced 
efficiently into already existing service delivery systems, such as the primary education 
system or home visiting or community education activities operating within health systems. 
As in Nepal, sectoral approaches can be efficient and where they work well should continue. 
Intersectoral collaboration is not an end in itself; it is a means for developing holistic ECD 
policies and services. However, intersectoral approaches offer one way to address unmet 
needs and can increase the frequency of conveying ECD messages to parents and 
communities. 

 Concentrating ECD policy in a single sector creates challenges for developing ECD the 
age span and for multiple settings, such as home and school. Few sectors offer  
services that span the ECD age range of birth to 5 years old. For example, health 
interventions often focus on supporting positive maternal health and birth outcomes, as well 
as on delivering basic health and nutrition services to children under age 3. For those 
services, interventions are most often delivered in the home environment or in gatherings that 
occur in the local community. Preschool education is most often delivered in centers to 
children ages 3 to 5. To provide holistic ECD across the age span and in multiple settings, 
intersectoral approaches are needed. 

 Rapid scale-up can lead to insufficient focus on quality and equity. Implementing ECD is 
a complex endeavor that requires action at both national and subnational levels. In addition to 
developing resource-allocation plans, establishing facilities, hiring and training staff, and 
recruiting families and children, systems must be developed to promote quality services and 
equitable access to them. Steps required to create these systems—including developing 
standards, indicators, and targets; collecting data to track indicators and monitor progress 
toward targets; and using data to make improvements—take time to develop and implement. 
Rapid scale-up can occur before critical support systems are fully in place, leading to uneven 
quality and access to services among disadvantaged populations.  

Recommendations 

This section presents the following recommendations to enhance ECD policy development and 
implementation in Nepal. Recommendations for the Government of Nepal focus on intersectoral 
collaboration and implementation, and for UNICEF focus on advocacy and provision of technical support. 
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Table 1.1 Recommendations  

Government of Nepal UNICEF 

Alignment with National Goals and Priorities 

To align policy development and implementation with 
stated goals, activate existing ECD intersectoral 
coordinating bodies that are not currently meeting. 

 

Continue advocating for ECD policies that promote 
holistic approaches to meeting children’s needs. 

To support increased alignment of national and 
subnational policies and goals, begin providing a strong 
model of intersectoral ECD collaboration for Nepal by 
improving systems for intersectoral coordination and 
collaboration within the UNICEF CO. 

Increasing Access and Coverage 

Begin to consider strategies for equalizing access to 
ECD centers across regions and income groups, and for 
children from marginalized and disadvantaged groups. 

Continue providing technical support and data from the 
mapping projects and other sources of information to 
support MOE in identifying underserved areas. 

Continue advocating for increased resources for PO to 
both increase coverage within communities and expand 
PO to additional communities. 

Capacity Building for ECD 

Begin developing capacity-building materials for use at 
the district and local levels and systems for 
disseminating them to districts and local communities to 
increase coverage and improve quality. 

Strengthen existing communication and reporting 
systems between national and subnational levels to 
increase consistency in coverage of training and 
orientation. 

Increase the support for capacity building at the national 
level to begin developing materials and strengthen 
existing communication systems. 

Consider developing and piloting a more intensive 
approach to PO. 

Knowledge Generation for ECD 

Begin using ELDS as the basis for developing indicators 
and targets for ECD and standardized tools for collecting 
and reporting data on these indicators. 

Complete the mapping of ECD centers that has occurred 
in the DACAW districts in all districts and develop the 
database to store this information for use by regional and 
district officials and stakeholders. 

Develop and utilize a detailed results framework to guide 
ECD. Establish and track objectives and indicators for 
each funded ECD activity, including measures of 
expected outcomes.   

Continue devoting resources to plan for rigorous 
evaluation of the impact of ECD services on children’s 
outcomes. 

Mainstreaming of ECD into National Policies and Plans 

Consider a shift away from relying on NGO/CBO partners 
to scale up ECD at the district and local levels; ensure 
greater support for national, district, and local 
governance bodies to increase ownership of ECD at all 
levels. 

Draw on the experience in Tanahun, where stakeholders 
have successfully mainstreamed community-supported 
ECD centers into the District Education Office’s (DEO’s) 
budget through strong collaboration between DEO and 
VDC officials. 

Continue to support ECD mainstreaming by supporting 
ECD capacity building at all levels of government. 

 

Efficiency and Quality of ECD 

To address facilitator turnover, consider increasing ECD 
facilitator salaries from current levels by reducing the 
number of new ECD centers funded.  

As an incentive to reduce turnover, consider beginning to 
offer additional training to facilitators who remain in their 

Provide support to strengthen the current ECD 
monitoring system, allowing for tracking of facilitator 
characteristics, turnover, and ECD center quality. 

Provide expertise on alternatives to the current strategies 
for providing ongoing facilitator training and support for 
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position for at least two years. facilitator engagement in and commitment to their 
positions. 

Processes for Planning, Management and Coordination 

Strengthen the existing collaboration between education, 
health, and other sectors to promote the delivery of more 
comprehensive and holistic services for young children. 

Continue advocating for increased intersectoral 
collaboration between the ministries at the national level 
and between relevant line agencies and stakeholders at 
the district and local levels. 

Incorporation of Human Rights Based Approach and Strategies to Improve Equity 

Begin setting targets for enrollment of children from 
marginalized and disadvantaged groups in ECD centers 
and developing strategies for increasing access among 
these groups. 

Continue advocating for inclusion of children with 
disabilities in ECD and provide support for capacity 
building to work with these children. 

Sustainability and Scale-up 

Balance the existing focus on scale-up with steps to 
improve access for marginalized and disadvantaged 
groups and quality of existing and planned ECD centers. 

Continue advocating for the development of an 
intersectoral ECD policy.  
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1. INTRODUCTION 

Research confirms the fundamental role that good health, adequate nutrition, and responsive interactions 
with caregivers play in the emergence of critical physical, cognitive, and socioemotional skills during a 
child’s early years. Achievement of key milestones in early development (from the prenatal period through 
age 8) creates a basis for health, learning capacity, and productivity throughout a person’s life. Studies of 
public policies and programmes focused on enriching early childhood development (ECD) also offer 
evidence that high quality interventions can produce substantial benefits later in life in such areas as 
communication and cognitive development, school enrollment and completion, health status, and 
earnings and self-sufficiency (Engle et al. 2007; Love et al. 2005; Young 2007).  

These findings have helped advance the incorporation of ECD in international agreements and agendas 
related to children’s rights. Children’s basic rights to survival and development of their full potential are 
affirmed in the Convention on the Rights of the Child. The World Fit for Children agenda prioritizes ECD, 
asserting that nations must promote the ―physical, psychological, spiritual, social, emotional, cognitive 
and cultural development of children,‖ and Education for All commitments include expansion and 
improvement of early childhood care and education among its goals to be met by 2015 (United Nations 
Children’s Fund [UNICEF] 2002, United Nations Educational, Scientific, and Cultural Organization 
[UNESCO] 2000). Moreover, ECD is closely related to achievement of the Millennium Development Goals 
(MDGs), particularly MDG1, Eradicate Extreme Poverty, MDG2, Achieve Universal Primary Education, 
and MDG4, Reduce Child Mortality. 

1.1 Nepal’s ECD Focus 

In keeping with UNICEF’s mission to ―advocate for the protection of children’s rights, to help meet their 
basic needs, and to expand their opportunities to reach their full potential‖ and in accordance with its 
Medium-Term Strategic Plan (MTSP; covering 2006-2013), UNICEF identifies ECD as a cross-cutting 
issue.

10
 The ECD Unit in UNICEF’s New York headquarters (HQ) works closely with the regional offices 

(ROs) and country offices (COs) to provide support for meeting the MTSP targets. UNICEF’s aims for 
ECD include policy and programme development and implementation that are holistic and attend to 
children’s unique developmental needs from before birth through age 8 (UNICEF ECD Unit 2006). Holistic 
approaches aim to address the needs of the whole child by considering health, nutrition, child protection, 
early learning, education, and other needs. To achieve these goals at the country level, UNICEF works in 
cooperation with partner nations to support the development and implementation of both intersectoral and 
sectoral policies and strategies promoting ECD. UNICEF’s work is grounded in its human rights based 
approach to promoting access to services equitably across gender and income levels, and for those who 
are marginalized and disadvantaged. In addition, UNICEF works to ensure that ECD in emergencies 
incorporates holistic and intersectoral approaches.  

Each host government enters into a programme of cooperation with UNICEF. The resulting (usual) five-
year Country Programme Action Plan (CPAP), a broad contract between UNICEF and the host country, is 
developed in mutual agreement and signed by both parties. The CPAP defines the results to be achieved 
and basic strategies to be used. ECD is included in the CPAP to the degree it is mutually agreed upon. 
The joint work conducted under a given CPAP may evolve over time, and activities may include more or 
less of what was originally specified in the CPAP or the United Nations Development Assistance 
Framework (UNDAF). There is an opportunity to formally revise the CPAP during the mid-term review, 
usually conducted in the third year of country programme implementation, or if a significant emergency 
occurs.  

UNICEF in Nepal addresses the needs of young children through seven programme components: 
Decentralized Action for Children and Women (DACAW); Child Protection; Education; Health and 
Nutrition; Human Immunodeficiency Virus/Acquired Immune-Deficiency Syndrome [HIV/AIDS]; Water, 
Sanitation and Hygiene (WASH); and Social Policy (UNICEF 2008a). ECD is a focus area within the 

                                                
10

 Although all five focus areas of the current MTSP are relevant to ECD, organizational targets and areas 
of cooperation that specifically mention ECD appear under Focus Area 1 (FA1, Young Child Survival and 
Development) and Focus Area 2 (FA2, Basic Education and Gender Equality). 
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education section, alongside projects for formal primary education, non-formal primary education, peace 
education, and emergency education. ECD activities supported by UNICEF as part of the CPAP are 
funded by a range of resources as well as by the UNICEF-Government of Netherlands (GoN) programme. 

ECD activities are led by the ECD Specialist and the Education Section Chief. The UNICEF country office 
ECD Specialist, along with the Education Section Chief and Country Office Representative, works 
primarily with national government counterparts in the Ministry of Education (MOE), Department of 
Education (DOE), and partner international non-governmental organizations (INGOs) and non-
governmental organizations (NGOs) to advocate for and provide technical assistance for developing 
policies and plans for ECD services, as well as related training and other materials. The ECD Specialist 
also works within UNICEF to integrate ECD into other ongoing work in the other sections.  

UNICEF’s ECD objectives are stated succinctly in the current CPAP with Nepal: ―The early childhood 
development project will provide support to expand the ECD system to marginalized communities. In the 
most marginalized communities in 15 districts, 80 percent of parents and guardians of children ages 3 to 
5 years will receive orientation on ECD and on the importance of primary education. By 2010, there will 
be ECD centers in each of the category 3 and 4 VDC [Village Development Committee] settlements in 
disadvantaged groups’ VDCs in 15 DACAW districts.‖  

The UNICEF- GoN Cooperation Programme on ECD represents a major investment in furthering 
UNICEF’s work in this area and advancing comprehensive approaches to ECD, with a focus on 
sustainable policy development and partnership to scale up successful interventions. GoN funded 
UNICEF HQ to work with 7 ROs, 10 COs, and country partners in Africa and Asia to achieve three 
strategic objectives: (1) build the capacity of policymakers, service providers, and parents to fulfill duties 
and claim rights related to ECD; (2) generate and disseminate knowledge in support of ECD policies and 
services; and (3) mainstream ECD policies and activities in national development agendas. The three 
strategic objectives of capacity building, knowledge generation and dissemination, and mainstreaming are 
defining elements of the framework for the UNICEF-GoN Cooperation Programme and UNICEF ECD 
activities in general. Country-specific inputs, activities, outputs, and outcomes in each strategic area are 
expected to produce ECD services and activities that result in all children entering school 
developmentally ready and on time, staying in school, and learning. 

1.2 National Context for ECD in Nepal 

Nepal is ranked among the poorest countries in the world, with a Human Development Index rating of 144 
out of 182 countries (United Nations Development Programme [UNDP] 2009). It is primarily rural, and the 
economy is largely agricultural. Most of the population engages in subsistence-level agriculture, and 55 
percent of the population lives on less than 1.25 (US$) per day (UNICEF 2010b; 2010c). Poverty is 
exacerbated in much of the country by topography. Two-thirds of the country is covered in steep hilly 
terrain and high mountains where the population lacks access to some essential services. Nearly 20 
percent of the population is under age 6, and half of these children fall within the range of 3 to 6 age 
years (UNESCO 2008). The primary-school net enrollment rate is 94 percent. However, only 78 percent 
of children who start grade 1 will continue in school to reach grade 5 (MOE 2009). Although data on 
enrollment rates are not readily available for children in Nepal’s disadvantaged and marginalized 
groups,

11
 their primary-school enrollment and completion rates are likely substantially lower than for other 

children. These groups include Dalits, the Hindu caste formerly known as ―untouchables,‖ and Janajati, 
which includes Hindu and non-Hindu ethnic groups, among others. There is also segregation according to 
social groups. 
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 Official education statistics do not provide net or gross enrollment rates or completion rates by social 
group but only the proportion of total enrollment belonging to each group (Dalit, Janajati, or other). 
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Primary Needs of Young Children in Nepal 

 Opportunities to receive cognitive stimulation and support for social-emotional 
development so that children begin school ready to learn, either through 
interaction with parents at home or ECD interventions carried out during home 
visits or in ECD centers 

 Support for a successful transition to primary school 

 Health and nutrition services to reduce infant mortality and malnutrition in young 
children 

 Focused supports for marginalized populations and children who live in rural areas 
to increase their access to ECD services 

Health and nutrition are significant concerns for Nepal’s young children, as well. Nepal’s infant mortality 
rate is 41 per 100,000 births, and 51 out of 100,000 children die before reaching age 5. These infant and 
under-5 mortality statistics, however, are better than the regional averages, which stand at 57 and 76, 
respectively. Malnutrition is prevalent, with 45 percent of children under age 5 underweight, and 49 
percent stunted, which is roughly consistent with the regional averages for south Asia (UNICEF 2010c).  

1.3 Purpose of this Report 

This report presents the results of a case study of ECD activities in Nepal.  The Evaluation Team 
conducted the study as part of an evaluation of the UNICEF- GoN Cooperation Programme on ECD, 
2008-2010.

12
 Under the Cooperation Programme on ECD, Nepal and nine other countries, along with 

UNICEF ROs and UNICEF HQ, received funding to further existing ECD work, support new activities, and 
advance comprehensive approaches to ECD.

13
 The Cooperation Programme on ECD emphasizes three 

strategic objectives: (1) capacity building, (2) knowledge generation and dissemination, and (3) 
mainstreaming ECD into policies and services for young children. In addition, the Cooperation 
Programme on ECD focuses on cross-cutting issues, such as use of a human rights based approach to 
planning and providing ECD services, as well as gender equity and reaching the disadvantaged and 
marginalized. 

The case study analyzes ECD in Nepal by focusing on a core set of UNICEF, government, and partner 
activities they prioritized for investment of the GoN funds. Where possible, the report presents findings on 
other activities related to the core set, but the case study was designed to use the GoN investment as a 
lens for analyzing ECD in Tanzania. Throughout, the report provides findings and conclusions about the 
role of the GoN funding in strengthening and catalyzing new and ongoing ECD activities.  As described in 
the following section, the case study focuses on why and how Nepal and its partners took the ECD 
approach they did, the processes and results of these efforts to promote ECD, and lessons learned that 
may be useful for similar efforts. The remainder of this section describes the focus of the case study, the 
research methods used to conduct the study, and limitations regarding the case study approach and 
findings. 
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 In April 2010, the UNICEF Evaluation Office (New York) contracted with Mathematica Policy Research 
to conduct an evaluation of the UNICEF-GoN Cooperation Programme. The evaluation includes case 
studies of four countries receiving GoN funding: Cambodia, Ghana, Nepal, and Tanzania. The case-study 
countries were selected to represent multiple regions and exhibit diversity in context and ECD 
programming. UNICEF CO and partner availability to receive a visit during our study period was an 
additional factor considered in the final selection of case-study countries. 
13

 The 10 countries receiving funding through the Cooperation Programme on ECD are: Cambodia, 
Democratic Republic of the Congo, Ghana, Malawi, Mongolia, Nepal, Sri Lanka, Swaziland, Tajikistan, 
and Tanzania. 
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1.4 Case Study Scope and Methods 

To assess the design, processes, and results of ECD activities, the evaluation team conducted a 
retrospective study employing qualitative analysis methods. The study focuses on initiatives that UNICEF 
has supported in cooperation with the government and other partners, as expressed in the logical 
framework for ECD, including broad issues related to policy and coordination, as well as the services 
offered to families that were supported by the UNICEF-GoN funds (ECD centers). It explores these topics 
and questions, which are based on the terms of reference for the evaluation of the UNICEF-GoN 
Cooperation Programme on ECD: 

 Alignment of ECD activities with national priorities. Why were specific strategies 
adopted? How well aligned are they with national priorities as expressed in development 
plans and strategic documents? 

 Planning, management, and coordination. How successful has planning and coordination 
for ECD been within and among UNICEF, the government, and development partners?  

 Quality and efficiency of ECD services. What is the current quality of ECD services 
provided, and how, if at all, has it been enhanced through ECD? What is known about the 
costs and efficiency of ECD services? 

 Effectiveness
14

 in expanding coverage of ECD services. Have strategies to increase 
coverage contributed to changes in service availability or participation rates? If so, how? 

 Effectiveness in building capacity for ECD. How successfully have activities increased the 
capacity of service providers, caregivers, and decision makers to support ECD? What 
capacity gaps exist? 

 Effectiveness in generating knowledge for ECD. How successfully have activities 
promoted measurement of children’s development and family and community care and 
increased the knowledge base regarding the effectiveness of ECD interventions? 

 Effectiveness in mainstreaming ECD into national policies and plans. How, if at all, has 
the level of national and subnational engagement and ownership of ECD changed? 

 Sustainability and scalability of ECD services. What factors have supported or inhibited 
sustainability and scale-up of ECD services? 

 Use of a human rights based approach, gender equity, and reaching the most 
disadvantaged. How successfully have ECD activities involved key stakeholders in design 
and implementation? How has national and local context been taken into account in design 
and implementation? To what extent has ECD promoted gender equity and access among 
marginalized and disadvantaged groups? 

 Lessons learned. What general lessons can be drawn from the strengths and weakness of 
the design and implementation of ECD in Nepal, as well as its results? 

The study was guided by a case study matrix (presented in Appendix A) that details research questions 
and links them to relevant outputs or outcomes and indicators. Some elements of the case study matrix 
directly align with those specified in the UNICEF-Government of Nepal country programme action plan; 
others are designed to addresses issues and results that are important to the broader evaluation of the 
UNICEF-GoN Cooperation Programme on ECD. 

Data Collection 

For the Nepal case study, the case study team conducted eight days of in-country data collection, 
including field visits to locations where ECD is implemented. A two-person team including a survey 

                                                
14

 In this study, we use the Organization of Economic Cooperation and Development (OECD) definition of 
effectiveness: ―the extent to which a development intervention’s objectives were achieved, or are 
expected to be achieved, taking into account their relative importance‖ (OECD 2002). 
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researcher and a local consultant conducted numerous interviews and focus groups in Nepal during June 
2010. Primary data sources included: 

 Key informant interviews. The case study team conducted in-depth interviews with UNICEF 
country office staff, ministry officials from the ministries of education and health, and staff 
from key UNICEF partner organizations. These interviews took place at the UNICEF country 
office or ministry offices in Kathmandu. The interviews focused on: (1) ministry and UNICEF 
roles in development of the School Sector Reform Plan (SSRP), (2) coordination among 
ministries and other partners, including UNICEF, on ECD, and (3) the resulting successes 
and challenges in the development of ECD policies and activities.     

 Focus group discussions with parents, ECD facilitators,
15

 local ECD stakeholders, and 
district and local government officials. Discussions were held in visits to four ECD 
centers, a meeting at district headquarters in Tanahun district, a meeting at the home of a 
female community health volunteer (FCHV) in Makwanpur district, at UNICEF offices in Parsa 
district, and at the headquarters of an NGO partner managing ECD centers in Mudli, Parsa 
district. Topics of discussion in these focus groups included parents’ understanding of ECD, 
their experiences with parenting classes and changes in behavior as a result of what they 
learned in the classes, ECD facilitators’ training and understanding of ECD, use of the 
national ECD curriculum, monitoring of ECD center classes and performance, support 
received from the government and community, local stakeholders’ understanding of ECD, 
training received, and awareness of minimum standards and other national ECD guidelines. 

 Observations of ECD Centers. During ECD center observations the case study team 
observed classroom activities, noted the types of educational and play materials available, 
assessed the overall classroom environment, observed interactions between the children and 
facilitators, and reviewed visitors’ logs and attendance records for each center. Observations 
were conducted in four ECD centers–three in Tanahun district and one in Parsa district. The 
ECD centers visited were selected by the UNICEF country-office staff to provide a view of the 
different contexts in which ECD services are delivered in Nepal (including variation in the 
economic and social circumstances found in different regions of the country). Because of the 
difficulty of travel to the most disadvantaged and remote regions of Nepal (the Midwest and 
Far West regions and the mountain belt), it was not possible to visit ECD centers in these 
areas during the country visit.  

Appendix B more thoroughly details how primary data was collected for the Nepal case study, including a 
list of individuals interviewed and locations visited. In addition to these primary data sources, the case 
study team reviewed secondary sources, including reports and strategic plans, data from surveys and 
management information systems, and the results of external studies.  

Analysis Methods 

The team employed two main qualitative evaluation methods in analyzing case study data: (1) thematic 
framing and (2) triangulation. Thematic framing involves the systematic review, sorting, and interpretation 
of data according to a specified structure. The analysis was structured around the logical framework for 
ECD in Nepal and the questions, outcomes, and indicators specified in the case study matrix. The case 
study team used triangulation to confirm patterns or identify important discrepancies across data sources 
and respondents participating in interviews and focus groups. 

1.5 Limitations of the Study 

The evaluation’s findings and recommendations must be understood in the context of five important 
limitations: 

                                                
15

 ECD facilitators are the teachers/caregivers who staff ECD centers, which are essentially pre-school 
classrooms. 
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1. Timing. Because the evaluation includes one round of data collection and focuses on 
experiences through summer 2010 (clarifications were made based on information provided 
to the study team through September 2010), the conditions at multiple points in time and 
through the end of the GoN funding period (December 2010) were not assessed. This 
limitation diminishes the case study team’s ability to ascertain definitively the extent of 
change that may have occurred in Nepal’s ECD activities and results over time. 

2. Representativeness of field visit sites. The Nepal data collection included one country visit 
and observations and interviews in four field visit sites. Because the field visit sites were not 
selected at random, they may not be representative of ECD throughout the country.  

3. Stakeholders as primary data sources. The analysis relies largely on reports from 
individuals in Nepal who are affiliated with or affected by ECD activities. Although many 
individuals offered frank assessments of the ECD’s strengths and weaknesses, as well as its 
outcomes, it is possible that affiliation with ECD activities skewed respondents toward 
positive assessments.  

4. Quality of secondary data. In many cases, the case study team did not have detailed 
information on the quality or accuracy of secondary data. This is generally true for data 
obtained from ministry management information systems. 

5. Incomplete information. The interviews and meetings conducted during the country site visit 
were arranged in advance by the UNICEF Nepal CO to address the evaluation’s focus on the 
UNICEF-GoN programme. To select interview participants, the Evaluation Team extracted 
information from UNICEF-GoN programme progress reports about key government ministries 
and partner agencies involved in the programme and asked the CO to fill in details and 
names of relevant individuals. The meetings included several interviews with MOE and DOE 
officials (counterparts from ministries UNICEF was working with to implement the UNICEF-
GoN strategies and activities). Thus, the site visit did not include interviews with 
representatives of other ministries more broadly involved in ECD, including the Ministry of 
Local Development (MLD). In addition, an interview with a representative of the Ministry of 
Women’s Development was canceled (by the ministry) and could not be rescheduled during 
the data collection period. This means that the visit mainly focused on the activities funded by 
the UNICEF-GoN programme, primarily centers. 

These limitations notwithstanding, the evaluation team addressed the case study questions fully and used 
them to develop the most accurate findings and logical recommendations possible. 

 

1.6 Organization of the Report 

The remainder of this report is organized into five sections. Section II describes the policy and 
governance framework for ECD in Nepal. Section III presents an overview of ECD services and initiatives 
in Nepal and activities to support ECD conducted under the programme of cooperation between the 
Government of Nepal and UNICEF. Section IV presents case study findings in each of the topic areas, 
including findings on the appropriateness and alignment of the programme design; coverage, quality, and 
efficiency of ECD services; and effectiveness. Section V addresses the prospects for sustainability and 
scalability of ECD services and initiatives, and Section VI offers conclusions, recommendations, and 
lessons intended to enhance future ECD in Nepal. 
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2. POLICY, GOVERNANCE, AND PARTNERSHIPS FOR ECD 

Over the past 40 years, Nepal’s national policies related to education and poverty reduction have 
gradually increased their emphasis on ECD. Earlier policies made mention of the need for ECD activities, 
and of the existence of ECD services provided by private entities and INGOs and NGOs. Beginning with 
the adoption of the Education for All Dakar Plan of Action in 2000, Nepal and its partners have focused on 
increasing government support for community-based ECD activities and on mainstreaming ECD into the 
basic education system through Nepal’s approach to decentralized governance. This section highlights 
the development and evolution of ECD-related policy in Nepal, presents the governance structure for 
ECD at the national and subnational levels, and provides an overview of key ECD partners involved in the 
programme of cooperation.  

2.1 Relevant Policies  

Education-sector policies and plans have included some mention (and some funding) of ECD in their 
national development plans since the 1970s. In 1997, the MOE began initiatives to open pre-primary 
classes under its Basic and Primary Education Programme to pull underage children out of grade 1 
classes and thus improve the learning environment for grade 1 students (UNESCO 2008). Subsequent 
education policies and plans acknowledged the importance of ECD and allocated funds to establish ECD 
centers. At that time, the centers were being operated and supported by local and international 
organizations, including Save the Children, Plan International, and UNICEF (through local partners).  

However, ECD did not take a formal place in national policy until 2000, when the Government of Nepal 
adopted the goals and strategies of the Education for All (EFA) Dakar Framework for Action as its plan for 
educational development. The Dakar Framework elaborated six key goals, the first of which was 
―Expanding and improving comprehensive early childhood care and education, especially for the most 
vulnerable and disadvantaged children‖ (UNESCO 2000). In the 2003 National Plan, the government 
indicated its intention to support community-based ECD centers in collaboration with the INGOs and 
NGOs through provision of training, development of a curriculum, support to establish new centers, and 
provision of monitoring and supervision (MOE/UNESCO 2003). A 2004 strategy paper presented 
operational guidelines for the establishment and management of ECD centers (MOE/UNESCO 2004) by 
local government, in collaboration with communities and INGO and NGO partners. It called for an 
Effective Parent Service Programme to educate parents about children’s rights and parents’ roles and 
duties, help parents identify the developmental needs of their children, assist in the creation of 
environments conducive to holistic development, help parents develop skills in communicating and 
interacting with their children, involve parents in monitoring children’s growth and development, and 
establish the coordinating mechanisms within the local government and other agencies to support parent 
education. Despite these policy developments, at that time, ECD was not an integral part of the national 
education system. Appendix C presents the key features of the policies enacted and revised over the past 
13 years. 
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ECD-Related Policy Development: Timeline of Key Policies 

1997 MOE opens pre-primary classes under its Basic and Primary Education Programme 

2000 Nepal adopts EFA Dakar Framework for Action (UNESCO 2000) 

2003 National Plan calls for provision of training, curriculum development, and monitoring 
for community-based ECD centers (MOE/UNESCO 2003) 

2004 National Strategy for ECD provides operational guidelines for ECD centers, a 
framework for an Effective Parent Service Programme, and goals for national ECD 
programming (MOE/UNESCO 2004)  

2009 SSRP sets enrollment targets for ECD centers, calls for expansion to disadvantaged 
areas, and promotes community-based approaches to ensure equitable access to 
programming (MOE 2009) 

With the adoption of the SSRP in 2009, the government has taken a concrete step toward mainstreaming 
ECD into the national education system. The SSRP specifies that, by 2015, the gross enrollment rate

16
 

for ECD should reach 93 percent
17

 and at least 71 percent of grade 1 students should have ECD 
experience. Like its predecessor, the EFA plan, the SSRP emphasizes expanding ECD services in 
disadvantaged areas and promotes community-based approaches as a means of ―ensuring all children’s 
access and participation, particularly girls, children with special needs, and the populations facing multiple 
exclusions‖ (MOE 2009). 

2.2 Governance for ECD 

The diagram below (Figure II.1) displays the governance structure for ECD services at the national, 
district, VDC, and community levels. The MOE and MLD fund and manage ECD centers, while the health 
sector independently operates health interventions. At the national level, an ECD Section sits within the 
DOE, led by the Deputy Director of the DOE. The ECD Section is primarily responsible for planning and 
implementation of ECD services in collaboration with district- and local-level line agencies and 
implementing partners, including UNICEF and various INGOs and NGOs. 

                                                
16

 Gross enrollment rate (GER) is calculated as the total number of children enrolled in ECD, as a 
proportion of all children 3 to 4 years old. GER may thus exceed 100 percent in cases where ECD 
enrollment includes children above and below this age range. 
17

 The target appears in some places in the SSRP as 99 percent, and in other documents as 80 percent. 
The 80 percent figure appears most frequently and has thus been used here. 
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Figure 2.1. ECD Services Management Structure within the Government of Nepal 

    

Source: Nepal country case study visit conducted in June 2010. 

a
MOE and MLD both have responsibility for governance of ECD, but interministerial coordinating bodies at the national level are not 
active. Collaboration between the two ministries occurs primarily at district and local levels, but coordinating mechanisms in some 
districts are not yet fully developed. This district-level link is thus shown with a dotted line in the diagram above.  

National Level Governance 

At the national level, the MOE has primary responsibility for governance of ECD. Mechanisms for 
interministerial coordination include an ECD Council housed within the MOE, a coordination committee 
within the National Planning Commission (NPC), and an interagency coordinating committee based in the 
DOE. While the MOE’s ECD Council is responsible for developing national ECD policies and strategies, 
DOE representatives report that the council meets rarely and is not very active. Likewise, according to the 
ECD Section Chief in the DOE, the NPC coordination committee for ECD has met only once and has not 
yet been officially declared a committee. Currently, the primary group actively engaged in ECD 
coordination is the interagency coordination committee set up by the DOE in 2008, at the urging of 
partners including UNICEF. Members of the committee include representatives from UNICEF, UNESCO, 
Plan International, Save the Children, World Vision, and the United States Agency for International 
Development (USAID), as well as representatives from the MLD; Ministry of Health (MOH); Ministry of 
Women, Children, and Social Welfare; and the National Planning Commission. The Director General of 
the DOE chairs the committee, and the member-secretary is the ECD Section Chief/Deputy Director of 
the DOE. The committee meets regularly to address such issues as ECD funding, coordination to avoid 
duplication of services and activities, and other matters of interagency collaboration.  
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Governance for ECD centers occurs among multiple district- and local-level bodies under the ministries of 
education and local development. The Government of Nepal is committed to decentralization, control of 
services by local government entities and their partners, as the means of providing education and health 
services throughout the country. The country is divided into 75 administrative districts. Each district is 
further divided into VDCs and municipalities, which are regarded as grassroots administrative units of the 
MLD. Funding for health, education, and other services from the national budget is distributed to the 
districts, and District Development Committees allocate these funds across VDCs at their discretion.  

Each of the country’s 75 districts has a District Education Office (DEO) that oversees a small number of 
Education Resource Centers within the district. Each Resource Center serves several VDCs and/or 
municipalities.

18
 The VDC/municipality, in turn, oversees both school- and community-based ECD centers 

in the area. Head teachers and school management committees manage school-based ECD centers, 
along with an ECD-management committee formed at the District Development Committee level and 
comprised of community members or leaders, local INGO and NGO staff, parents, and perhaps village- or 
ward-level government officials. Community-based ECD centers are also managed by ECD-management 
committees. At this time, not all community-based centers receive government funding through the DEO. 
These centers rely on parents and NGOs for financial support. However, even government-supported 
centers may receive additional financial support from other sources.  

Figure 2.2. Management and Funding of School- and Community-Based ECD Centers at 
District and Local Levels 

  
Source: Mathematica Nepal country case study visit conducted in June 2010. 

Figure II.2 depicts the range of stakeholders involved in funding, managing, and monitoring ECD 
centers.

19
 All of the stakeholders conduct some form of independent monitoring of the ECD centers for 

both school-based and community-based centers. 

                                                
18

 A VDC is both a committee and a geographical area. The VDC is the smallest administrative unit in the 
country, which includes 9 wards. The committee itself is the governing body at the local level, responsible 
for administration of services in the VDC area. The committee is responsible for coordination of activities 
at the local level in all sectors, including health and education. VDCs are rural areas. The urban 
equivalent of the VDC is the municipality. 
19

 Resource Centers do not provide financial support, but rather monitoring of ECD centers only. Central 
government funding for ECD centers goes through the DEOs to School Management Committees 
([SMCs]for school-based centers) I/NGOs, funding in some geographical areas also goes through SMCs 
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2.3 Key Partnerships 

UNICEF began its work on behalf of children in Nepal in the late 1960s. At that time, there were already 
some pre-primary classes available in private schools and centers, but these facilities were not accessible 
to the majority rural population. Save the Children, Plan International, and Seto Gurans National Child 
Development Services, as well as UNICEF and UNESCO, began supporting community-based centers 
for early childhood education and development in remote and disadvantaged parts of the country in 
collaboration with local NGOs and CBOs in the 1970s. Seto Gurans is a national NGO focused on 
training and technical support for ECD services implementation and management. Seto Gurans conducts 
facilitator training and provides monitoring for ECD centers in several districts, parent education for 
mothers and fathers, and technical assistance to support development of training materials and 
monitoring tools. These partners, in collaboration with a wide variety of other governmental and non-
governmental organizations, have promoted increased public investment and ownership of ECD services 
in Nepal over the past 30 years. These efforts have contributed to the rapid growth of government-
supported ECD centers throughout the country.  

Other key partners include the Center for Education Innovation and Development (CERID). This 
organization, based in Tribhuvan University, has collaborated with UNICEF, DOE, and other partners in 
the development of early learning and development standards (ELDS), and administers a small grant 
programme for small-scale ―action research‖ on ECD by ECD professionals and other stakeholders (not 
trained researchers). Equal Access is an NGO partner that produces communications for development. 
UNICEF and the DOE have partnered with Equal Access to produce a radio broadcast for parents of 
young children that airs on local radio stations.  

Additionally, a group of donors and development partners contributes funds to the education sector 
through a fund-pooling mechanism. Contributors include donors such as the World Bank, the Asian 
Development Bank (ADB), Australian Overseas Aid Program (AusAID), the European Union, the 
Department for International Development (DFID; United Kingdom), Finland, Norway, Denmark, and 
UNICEF. These partners work with the MOE and DOE, as well as members from the MLD; MOH; Ministry 
of Women, Children, and Social Welfare; and the National Planning Commission to set policy priorities, 
and to coordinate policy and implementation with the Government of Nepal’s needs and priorities. 

Finally, a national-level ECD network provides technical input to policymakers to assist in the 
development of policies and strategies, as well as the ECD curriculum, reference books/materials, training 
packages, and other materials. The network consists of ECD professionals and experts from the various 
organizations supporting or implementing ECD throughout the country. Meetings are organized frequently 
by the DOE and sometimes in other organizations, as well. 

                                                                                                                                                       
community-based organizations (CBOs) or VDCs/municipalities for community-based centers, or ECD-
management committees. 
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3. ECD SERVICES AND PROGRAMME DESIGN 

The Government of Nepal, UNICEF, and the government’s other partners have stated their commitment 
to ECD to  improve children’s participation, retention, and achievement in primary education, to further 
national efforts for poverty reduction and community mobilization, and to facilitate social transformation 
through sharing of experiences among mothers (MOE/UNESCO 2004). Nepal’s conceptualization of ECD 
emphasizes education. As described in the previous section, early childhood education services began in 
the 1970s in Nepal. At that time, many children, especially those from poor and marginalized families, 
entered grade 1 cognitively and socially unprepared, as evidenced by high rates of grade 1 dropout and 
repetition. ECD was, and still is, viewed as a key strategy for improving children’s primary-school 
performance. Thus, ECD policy implementation in Nepal consists primarily of center-based early 
childhood education and development (ECED), supplemented with parent education to improve 
caregiving knowledge, practices, and attitudes and awareness-raising to create demand for ECD. 

3.1 Overview of ECD Services and Initiatives 

Nepal’s ECD initiatives include center-based care and instruction, parenting orientation classes, 
awareness-raising campaigns, and health services for infants and young children that support physical 
and cognitive development. This section provides a snapshot of these services.  

Center-based Early Childhood Education and Development. The primary modality for provision of 
ECD services is center-based care and instruction for 3- and 4-year-old children.

20
 According to the DOE, 

there are currently 29,089 ECD centers operating in Nepal (MOE 2009). School-based centers are 
situated in or near a primary school. Community-based centers are often based near a public school but 
may also be stand-alone facilities in communities that do not have a primary school. According to national 
standards, ECD centers should be located within 10- to 15-minutes walking distance from children’s 
homes (MOE/Save the Children 2009). ECD centers are available in most districts throughout the 
southern flatlands (the Terai) and the middle hill belt, but are still relatively sparse in the northern 
mountain belt, where the topography presents a challenge for roads, electricity, and large settlements.  
 
Overall, 66.2 percent of the population of 3- and 4-year-olds is enrolled in an ECD center—64.8 percent 
of girls and 67.5 percent of boys (MOE 2009).

21
 Each ECD center is staffed by one or two ECD 

facilitators, usually young women, who provide care and instruction for as many as 25 children in the 
center. National guidelines established for ECD centers require facilitators to have at least a 10th-grade 
education and receive 16 days of basic training before starting work as a facilitator, as well as 6 days of 
refresher training during their first year of employment (MOE/UNESCO 2004). The DOE has developed 
an ECD curriculum and training for facilitators based on this curriculum; however, different curricula and 
training and materials are used in different districts, depending on the local or international NGO that 
provides the training. ECD facilitators earn as little as 1,800 rupees (about 24 US$) per month in centers 
supported by the DOE. This base rate is often supplemented by additional funding from the community, 
parents, or the local government. However, facilitator salaries rarely reach 3,000 rupees per month and 
are consistently lower than the standard salary for a primary school teacher, which is at least 8,280 
rupees per month.  

Parenting orientation (PO) classes. The DOE has expressed its commitment to education of parents as 
a key component of improving early childhood development in Nepal. It has developed parent education 
activities that are implemented by district- and local-level government and NGO partners. The PO classes 
are designed to improve parents’ knowledge, attitudes, and practices related to child health and nutrition, 
early learning, prenatal and postnatal care, birth registration, gender discrimination, and the importance of 
early childhood education. Classes are held for 45 days (2 hours per day) for about 25 parents and 
grandparents and are led by a facilitator trained by various international or local NGO partners. Only one 
course of 45-day classes is conducted in a given community.  

                                                
20

 In Nepal, children begin the first grade at the age of 5.  
21

 These data are taken from official statistics. The quality and accuracy of this data is questionable, as 
noted in a recent study of Nepal’s ECD programme (MOE/UNICEF 2009). 
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Information, education, and communication to raise awareness in communities. Several initiatives 
are underway in Nepal to raise awareness of ECD issues among parents and community members. For 
example, the DOE, in partnership with UNICEF and Equal Access (an INGO that conducts 
communication campaigns for social change), has provided support for a radio broadcast to inform 
parents about maternal and infant care, young child growth and development, play and stimulation, early 
childhood education, and other related topics. 

Health services for infants and young child growth and development. Nepal and its partners provide 
no ECD services, per se, to children under age 3. This age group is served with health and nutrition 
services through a vast network of FCHVs who link rural communities with the health care system (ward-
level health posts and sub-health posts). At present, there are some 50,000 trained FCHVs working in 
their communities to provide direct services such as vitamin A supplementation and oral rehydration salts. 
The FCHVs also educate mothers about topics such as prenatal and postnatal care and infant feeding, 
provide referrals for clinic or hospital care, and offer information about family planning and other health 
issues. UNICEF has worked to integrate messages about the importance of cognitive stimulation and play 
for young children into a micronutrient-powder-supplement initiative carried out by FCHVs (UNESCO 
2008).  

3.2 Logical Framework for ECD in the UNICEF-Government of Nepal Country 
Programme 

The collaboration between the Government of Nepal, UNICEF, and other partners to enhance ECD 
includes three main strategies, as shown in Appendix D.

22
 As depicted in this logical framework, each 

strategy links to a distinct set of activities, outputs, expected outcomes, and impacts. Activities identified 
in the logical framework for each of these three strategies are: 

6. Capacity Building for implementation and expansion of ECD services. This component 
includes activities to support capacity building and technical assistance for national-level 
policymakers, training ECD stakeholders and facilitators at the district and local levels, 
provision of services and infrastructure in ECD centers, and support for PO classes.  

7. Knowledge generation, dissemination, and management to inform policy and 
programme development. A second strand of ECD involves activities to develop standard 
measures of young children’s well-being and outcomes, as well as measures of the practices 
and environmental conditions that foster these desired outcomes. Additionally, DOE, with 
support from UNICEF, has begun a data collection effort to map the locations of all ECD 
centers within the country, and to describe their basic characteristics, for the purposes of 
more effective targeting of resources and planning for expansion. 

8. Mainstreaming ECD into National and Subnational Policy and Programming. This 
component focuses on activities to develop and implement national and subnational policies 
establishing government commitments, action plans, and guidelines regarding ECD. It also 
includes awareness-raising activities in communities (such as a radio broadcast for parents of 
young children), and integration of ECD messages into existing health services.  

In combination, the Government of Nepal and its partners expect these activities to produce several key 
outcomes: policies that support ECD and enhance intersectoral collaboration; increased knowledge and 
skills among parents and service providers and increased enrollment in ECD centers; and improved 
planning and monitoring of ECD services. Finally, in the medium-term, stakeholders expect these 
activities to support the expansion of ECD services throughout the country and enhance the development 
and well-being of children. In the long term, children should be ready for school, enter on time, stay in 
school, and be able to learn and thrive.   

                                                
22

 The evaluation team developed this logical framework based on the 2010 site visit and document 
review. Our understanding will be confirmed with the UNICEF Nepal CO and, with the help of CO staff, 
with government counterparts. 
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Capacity Building for Implementation and Expansion of ECD Services: Activities and 
Strategies 

National-level capacity building. UNICEF provides support to increase the capacity of government 
officials at the national level to formulate effective and appropriate ECD policies and guidelines, and to 
plan and allocate resources for implementation. Additionally, with tools developed by UNICEF 
headquarters, UNICEF Nepal will assist the MOE/DOE in an analysis of ECD capacity at all levels as part 
of a capacity-gap analysis planned for 2010, and UNICEF will provide support to the Government of 
Nepal for the formulation of capacity-development plans. 

Training and orientation for district and local ECD stakeholders and facilitators. UNICEF supports 
training and orientation for local stakeholders charged with managing and providing ECD. Partner INGOs 
and NGOs in DACAW districts lead orientation for teachers, head teachers, district and VDC officials, and 
ECD-management committee members, and they teach basic skills for establishing, managing, and 
maintaining an ECD center. Training of ECD facilitators constitutes another major aspect of capacity 
building for implementation and expansion of ECD. UNICEF support for facilitator training partially covers 
the costs of basic and refresher training for the facilitators hired to staff the newly established centers.  

Support for ECD centers. UNICEF provides direct support to some ECD centers in the DACAW and 
Girls’ Education districts. This direct support to ECD centers is primarily material, and includes toys, 
educational materials, and repairs or improvements to the physical infrastructure. UNICEF also provides 
indirect support in other districts through the education-sector donor group, which supports 
implementation of the SSRP (including ECD services), and through the provision of technical assistance 
to district- and local-level governance partners to implement and manage ECD.  

Support for Parenting Orientation. UNICEF provides direct financial support for PO classes in 
communities with ECD centers in the DACAW districts. CERID, with UNICEF support, conducted a 
baseline study of parents’ knowledge, attitudes, and behaviors related to ECD in five DACAW districts in 
2008 to inform the parenting education curriculum. A follow-up survey planned for 2011 will measure 
changes. 

Knowledge Generation, Dissemination, and Management to Inform Policy and 
Programme Development: Activities and Strategies 

Developing standards for early learning and development. The MOE, with support from UNICEF and 
other stakeholders, has drafted standards and indicators for early learning and development. The ELDS 
lay out key goals for children between the ages of 4 and 5 years in the domains of physical, social, 
emotional, cognitive, language, and cultural development. The ELDS framework includes a list of 
learning-environment characteristics and activities, with indicators for each domain, to guide practitioners 
and parents in making concrete steps to promote children’s development. The Government of Nepal and 
its partners have drafted and reviewed the standards and will test them in 2010 with children ages 4 to 5 
years. 

Mapping and profiling of ECD centers. At national, district, and local levels, UNICEF and its partner, 
CERID working under the leadership of DOE, have carried out several ECD studies and data collection 
efforts to provide decision makers at all levels with information to support policy implementation and 
advocacy. An ECD mapping exercise carried out by the DOE with UNICEF support is among the most 
important of these activities. This mapping exercise will create a national inventory of ECD centers and 
enable tracking of key information about them, such as enrollment, facilitators’ qualifications, and other 
basic information. The DOE’s Regional Education Directorate, with support from UNICEF, has mapped all 
ECD centers in five DACAW districts. UNICEF also provided support for the development of a database 
to store mapping data to be used by the regional directorates for planning of ECD service delivery. The 
nationwide mapping exercise is currently stalled because appropriate contractors have not yet been 
identified to complete the data collection, and technical difficulties have arisen with the database.  

UNICEF, in collaboration with the DOE, hired a consultant to review the status of Nepal’s ECD services in 
terms of progress in expanding services, inclusion of disadvantaged groups, and quality of services 
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provided. In addition, this study collected detailed information regarding the actual costs of providing ECD 
services–including parental education and center-based ECD. This study goes beyond the cost estimates 
included in the SSRP, which account only for the amount contributed by the MOE, to include all 
expenditures from other ministries, NGOs, and communities that contribute to the whole of ECD service-
provision in Nepal. The study provides calculations for the total budget required to provide ECD services 
over the long term and discusses means for reaching necessary funding levels (MOE/UNICEF 2009). 

Mainstreaming of ECD into National and Subnational Policy and Programming: Activities 
and Strategies 

Advocacy, networking, and coordination. UNICEF has been working for the past 20 years to 
mainstream ECD into education policy and planning in Nepal. Its efforts have included advocacy for the 
establishment of national level committees to coordinate ECD planning and implementation among the 
ministries, line agencies, and INGO and NGO partners, and participation in these committees. UNICEF’s 
advocacy efforts were instrumental in the creation of the interministerial ECD committee within the NPC 
and the interagency committee. UNICEF staff collaborated with UNESCO and the MOE in the elaboration 
of the EFA National Plan and the ECD operational guidelines (MOE/UNESCO 2004) and in the 
development of the SSRP. UNICEF is also assisting the DOE in dissemination of the National Minimum 
Standards for ECD Centers. These standards, developed by the MOE and Save the Children, were 
adopted in 2009. They establish benchmarks for ECD center facilities, the learning environment, and 
center management to be met by all school- and community-based ECD centers in the country 
(MOE/Save the Children 2009).  

Information, education, and communication to raise awareness on ECD. UNICEF works in DACAW 
districts, through community and mothers’ groups, to raise awareness of ECD issues, and has supported 
the development of radio broadcasts on early childhood development and schooling through Equal 
Access Nepal. They have also contributed to the development and distribution of other information, 
education, and communication materials. 

Integration of ECD messages into health services. UNICEF worked to integrate messages about the 
importance of cognitive stimulation and play for young children into a micronutrient-powder-
supplementation initiative. Micronutrient-supplementation is a parent education initiative carried out by 
FCHVs in communities throughout Nepal. FCHVs train parents in their own communities through mothers’ 
groups and in-home visits to teach parents about the nutritional needs of young children, the importance 
of vitamins for brain development, and the proper use of the powdered supplement, which is provided at 
local health posts.  

3.3 ECD in the UNICEF Country Office 

UNICEF supports Nepal in addressing the needs of young children through seven programme 
components: DACAW; Child Protection; Education; Health and Nutrition; HIV/AIDS; Water, Sanitation and 
Hygiene (WASH); and Social Policy (UNICEF 2008a). ECD is a focus area within the education section, 
alongside projects for formal primary education, nonformal primary education, peace education, and 
emergency education. ECD activities supported by UNICEF as part of the country programme are funded 
by the UNICEF-GoN ECD programme as well as other resources. 

ECD in the UNICEF Country Programme Structure 

UNICEF Nepal integrated ECD in the late 1990s as a component of the Education programme. ECD was 
moved to the Health and Nutrition section in 2002, and then returned to the Education programme in 
2008, when a post was created for an ECD Specialist. ECD activities are led by the ECD Specialist and 
the Education Section Chief. The UNICEF country office ECD Specialist, along with the Education 
Section Chief and CO Representative, works primarily with national government counterparts in the MOE, 
DOE, and partner INGOs and NGOs to advocate for and provide technical assistance for developing 
policies and plans for ECD services, as well as related training and other materials. The ECD Specialist 
also works within UNICEF to integrate ECD into other ongoing work in the other sections.  
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ECD in the CPAP 

UNICEF’s ECD goals are stated succinctly in the current CPAP with Nepal: ―The early childhood 
development project will provide support to expand the ECD system to marginalized communities. In the 
most marginalized communities in 15 districts, 80 percent of parents and guardians of children ages 3 to 
5 years will receive orientation on ECD and on the importance of primary education. By 2010, there will 
be ECD centers in each of the category 3 and 4 VDC settlements in disadvantaged groups’ VDCs in 15 
DACAW districts.‖  

The DACAW is the primary mechanism for UNICEF’s ECD work at district and local levels. DACAW is 
UNICEF’s framework of collaboration with communities and local and district government through which 
UNICEF’s Health, Education, Child Protection, HIV/AIDS, and WASH are implemented. Specifically, 
DACAW works to build the capacity of individuals and communities, especially women, to demand 
change; to build capacity among local service providers to meet the needs of the population; and to build 
the capacity of local government to plan, implement, and monitor activities that support the interests of 
women and children. DACAW is currently operating in 23 districts throughout Nepal (UNICEF 2008b). 
ECD services are also supported by UNICEF in seven stand-alone districts (without DACAW) that target 
special support for girls’ education. 

Use of UNICEF-GoN ECD Programme Funding 

According to UNICEF CO and region/zone office staff, allocation of the Dutch funds has been guided by 
the UNICEF-GoN project objectives as well as the priorities laid out in the UNICEF Country Programme 
Action Plan (2008-2010), the Strategy Paper for ECD in Nepal and the SSRP. With the exception of the 
development of the ELDS and the recent integration of an ECD component into micronutrient-
supplementation activities, almost all of the ECD activities had already begun, or were in development, 
when the Dutch funding was received in 2008. No specific strategy for the allocation of funds to particular 
activities was elaborated; rather, the country office used the funds to jump-start previously planned 
activities that had not been implemented and to enhance activities that were already underway. CO staff 
indicated that the Dutch funds had not only complemented ongoing advocacy and other work, but allowed 
for an intensification of this work. Appendix F further details UNICEF Nepal’s expenditure of the Dutch 
funds during the past three years of the programme of cooperation (2008 and 2009 expenditures and 
2010 allocations) by strategy and activity.  

Capacity building activities account for 40 percent of UNICEF’s spending from the Dutch ECD funds 
(Figure III.1). Most capacity-building expenditures are for district and VDC-level training and orientation 
for head teachers, facilitators, and government officers involved in management of the ECD centers. 
Activities carried out at district and local levels, across all three strategies–including training, orientation, 
parent education, collaboration with district and local governance, and direct support to ECD centers–
together account for more than half of all expenditures (not shown). 



 17  

Figure 3.1. Distribution of UNICEF Nepal Expenditures Across Country Programme 
Strategies (includes planned expenditures for 2010) 

 

Capacity 
Building

40%

Knowledge 
Generation

11%

Other
3%

Mainstreaming
47%

 
Sources: Adapted from UNICEF 2009; UNICEF 2010. See Appendix F. 
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4. EVALUATION FINDINGS: NEPAL CASE STUDY 

This section presents findings from the case study in five broad areas: (1) alignment with national plans 
and policies; (2) effectiveness, including the effectiveness of advocacy efforts; (3) quality and efficiency of 
ECD services, (4) planning, management, and coordination; and (5) incorporation of a human rights 
based approach and strategies to improve equity. 

4.1. Alignment with National Goals and Priorities for ECD 

Activities undertaken in Nepal as part of the Programme of Cooperation on ECD are well aligned with 
national goals and priorities. ECD activities carried out by Nepal with support from UNICEF focus heavily 
on capacity building for start-up and support to ECD centers, and are well aligned with the government’s 
goals for expansion of ECD into new districts and VDCs. ECD became a formal part of national education 
policy in 2000, when Nepal adopted the goals and strategies of the EFA Dakar Framework for Action, 
which included the goal of ―expanding and improving comprehensive early childhood care and education‖ 
(UNESCO 2000). The SSRP, adopted in 2009, includes concrete steps toward mainstreaming ECD into 
the national education system; the SSRP specifies a target GER for ECD of 80 percent by 2015. UNICEF 
has also made significant investments in parent education consistent with the CPAP objective related to 
increasing the number of parents with specific knowledge of ECD messages.  

As Table IV.1 shows, ECD policy development and implementation has largely focused on the most 
pressing needs of young children in Nepal. Several initiatives have been established to address children’s 
need for cognitive stimulation and support for social-emotional development in both center-based and 
home settings. As noted elsewhere in this report, through the SSRP, Nepal has worked to scale up ECD 
centers over the past several years and plans to continue moving in this direction. PO classes and 
training for ECD center facilitators have also been implemented. Nepal’s National Strategy on ECD sets a 
goal of 90 percent of children attending ECD centers transitioning to primary school cognitively and 
socially ready to learn by 2015 (MOE/UNESCO 2004). Nepal and its partners have begun to address 
school transition through awareness-raising activities for parents about the importance of primary 
education as well as stakeholder orientation. In the area of health and nutrition, the National Strategy on 
ECD states that by 2015, children under age 3 should receive care through parents and communities for 
health and nutrition in an environment conducive to holistic development (MOE/UNESCO 2004). Nepal 
and its partners have begun working toward this goal by infusing ECD messages into micronutrient-
supplement activities implemented in communities by FCHVs. Increasing access to ECD activities and 
services for marginalized and disadvantaged populations is a focus of Nepal’s major ECD policies. The 
case study team did not found evidence, however, of specific strategies or plans for targeting these 
populations for enrollment, prioritizing the areas in which these populations live for establishing new ECD 
centers, or other strategies to prioritize these groups for ECD activities and services. 
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Table 4.1. Alignment of Child Needs, Policies to Address Them, Status of 
Implementation, and Progress  

Needs of Young Children ECD Policies that 
Address Needs 

Policy Implementation Implementation Progress 

Opportunities for cognitive 
stimulation and support for 
social-emotional 
development 

SSRP 
 

ECD centers Scale-up underway 

PO classes Initial/pilot implementation 

Facilitator training Initial/pilot implementation 

Support for a successful 
transition to primary school 

National Strategy for ECD Awareness-raising for 
parents 

Initial/pilot implementation 

Stakeholder orientation Initial/pilot implementation 

Health and nutrition 
services  

National Strategy for ECD
a
 ECD messages in 

micronutrient-
supplementation  

Initial/pilot implementation 

Supports to increase 
access for marginalized 
populations and children 
who live in rural areas 

SSRP 
National Strategy for ECD 

No targeted strategies  No action/gap 

a
Other policies in Nepal address the health and nutrition needs of young children, but this analysis was limited to ECD-specific 
policies. 

4.2 Effectiveness of ECD23 

This section reports key findings about four dimensions of effectiveness of ECD: (1) increasing access 
and coverage, (2) building capacity for ECD, (3) generating knowledge for ECD, and (4) mainstreaming 
ECD into national policies and plans. 

Increasing Access and Coverage  

Access to ECD services has increased substantially in Nepal. ECD in Nepal has expanded rapidly in 
the past few years, from 5,023 centers in 2004 to 29,089 in 2009 (MOE/UNICEF 2009). In 2006, only 18 
percent of children entering grade 1 had any experience with ECD; this figure increased to 50 percent in 
2010. Moreover, MOE data indicate substantial increases in the ECD GER between 2006 and 2010 in 
most geographic regions of Nepal, with the exception of the Kathmandu Valley, where relatively wealthier 
urban families have for decades had access to ECD through public and private schools (Table IV.2). 

As noted earlier in the report, UNICEF has some concern about the quality of data from the Education 
Management Information System (EMIS), on which the figures in Table IV.2 are based. As noted in a 
recent report by Jan Van Ravens (MOE/UNICEF 2009), the Demographic and Health 

                                                
23

 ECD examined as part of this case study includes programming initiatives in Nepal, with an emphasis 
on those supported by UNICEF in partnership with the Government of Nepal and UNICEF, 2008-2010. 
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Table 4.2. ECD Gross Enrollment Rate from 2006-07 to 2009-10 by Eco-Zone 

 ECD Gross Enrollment Rate (Percentage) 

 2006-07 2009-10 

Mountain 36.8 56.9 

Hill 38.1 62.3 

Kathmandu Valley 128.0 127.1 

Terai 36.3 63.7 

Total 41.4 66.2 

Sources: MOE/DOE. Flash I Report 2063 (2006-07). Bhaktapur, Nepal, 2006. 
 MOE/DOE. Flash I Report 2066 (2009-10). Bhaktapur, Nepal, 2009a. 

Note: Gross enrollment rate indicates the total number of children (of any age) enrolled as a proportion of all 3- and 4-year-
old children. It can exceed 100 percent if there are large numbers of over- and under-age children enrolled. 

Survey (DHS) asked parents specifically about their 3- and 4-year-old children’s enrollment in ECD 
centers, so these data may provide more accurate estimates than those produced from national statistics. 
In part, this is because DHS provides estimates of net enrollment (enrollment of 3- and 4-year-olds only), 
while EMIS data produce estimates of gross enrollment (children of any age enrolled in ECD centers). 
DHS, however, asked about enrollment in private as well as public ECD centers, whereas EMIS data 
produce enrollment estimates for public centers only.  

As a result, comparisons of these data sources must be made with caution. Nevertheless, estimated rates 
of ECD enrollment based on both sources are similar. In 2006, the last time the DHS was conducted in 
Nepal, the survey found that 23 percent of 3- and 4-year-olds were enrolled in ECD, compared with an 
estimated GER (including children of all ages) of 41 percent based on EMIS data. 

Access to ECD services in Nepal has increased for the most disadvantaged and marginalized 
groups. Data reported by the MOE for 2009-10 do not disaggregate GER for ECD by caste or social 
group.

24
 However, according to MOE data from 2006-07 and 2008-09, the proportion of Dalit and Janajati 

entrants to grade 1 who have some ECD experience increased substantially in this short time period (see 
Table IV.3). 

However, as can be seen in Table IV.2, the proportion of grade 1 entrants with ECD experience has 
grown faster for nondisadvantaged (―other‖) groups than for Dalit and Janajati groups. Also, Dalit children 
still remain far behind ―other‖ groups in terms of ECD experience.  

 

Table 4.3. Grade 1 Entrants with ECD Experience 2006-07 and 2008-09 

 Grade 1 Entrants with ECD Experience 

 2006-07 2008-09 

Dalit 17.3 25.9 

Janajati 21.0 33.7 

Other 16.5 36.7 

                                                
24

 The net enrollment rate (NER) and GER were reported for Dalit, Janajati, and other groups in the 2006-
2007 Flash Report, but are left out of later reports. The 2008-2009 reports provide only the proportion of 
Dalit and Janajati students out of the total ECD enrollment. They do not provide information about the 
proportion of all eligible Dalit and Janajati children who are enrolled in ECD. 
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 Grade 1 Entrants with ECD Experience 

 2006-07 2008-09 

Total 18.3 33.1 

Sources: MOE/DOE. Flash I Report 2063 (2006-07). Bhaktapur, Nepal, 2006. 
MOE/DOE. Flash II Report 2065 (2008-09). Bhaktapur, Nepal, 2009b.  

Nepal has made progress toward ECD targets set in cooperation with UNICEF, but has not 
achieved them. These goals are to by the end of 2010 establish an ECD center and provide orientation 
to 80 percent of parents of young children in the most marginalized communities in 15 DACAW districts. 
According to the 2009 Annual Report, by the end of 2009, ―ECD centers were present in 63 percent of 
wards in the most disadvantaged VDCs in UNICEF-supported districts,‖ and 49 percent of parents in the 
most disadvantaged communities had received parenting orientation, compared with 39 percent in the 
previous year. There are several potential explanations for why targets have not yet been met. The case 
study team found no evidence that Nepal is targeting funding for ECD centers to the most disadvantaged 
VDCs, or evidence that funding is allocated in a way that prioritizes the meeting of UNICEF targets. Also, 
the availability of PO classes in the 15 DACAW districts is not sufficient to reach 80 percent of parents. As 
noted in Section III, only one series of classes for 25 parents and grandparents is held in each 
community, and may not be sufficient to reach 80 percent of parents. In addition, outreach to parents in 
these districts may not be sufficient to attract 80 percent of the parents. 

Building Capacity for ECD 

The Government of Nepal, with support from UNICEF, has taken a strategic approach to capacity 
building. The Government of Nepal and its partners are engaging in a strategically appropriate ―mix‖ of 
capacity-building activities that contribute to a supportive environment for ECD in homes, communities, 
and the education system. Through its extensive work with communities and districts as part of the 
DACAW approach, UNICEF has gained an understanding of the needs and abilities of local officials and 
other stakeholders. The cooperation programme has strategically targeted capacity-building resources 
toward teachers, head teachers, and district and VDC officials. Of the head teachers and local officials 
that interviewed during the site visit, most seemed to have a good understanding of ECD and its 
importance, though this was almost always expressed in terms of improving young children’s 
performance in grade 1, and not in terms of a child’s holistic development. The cooperation programme 
has also taken into account the importance of parent involvement in the creation and expansion of ECD 
services, and has employed a participatory approach in raising parents’ awareness of ECD, creating 
demand for it, and building their capacity to provide the health and nutrition supports that make ECD most 
effective. Thus, the Government of Nepal and its partners are engaging in a strategically appropriate 
―mix‖ of capacity-building activities that contribute to a supportive environment for ECD in homes, 
communities, and the education system. 

Nepal has implemented district-level training, but not all stakeholders receive the training or 
orientation they need. In Parsa and Tanahun, District Education Officers (district-level DOE officials) 
had not received any orientation. Although the MOE and its partners recognize the importance of ECD 
orientation for head teachers, ECD management committees, and district and VDC officials, training has 
not yet been implemented consistently in all districts. Orientations are organized locally according to the 
initiative and interest of individuals in the community, and thus, do not occur in all districts for all relevant 
stakeholders. Similarly, some facilitators reported receiving only 8 or 12 days of the required 16-day basic 
training, and most had not received any refresher training. Consistent mechanisms for monitoring whether 
facilitators have completed the full 16 days of basic training or the refresher training are not in place. More 
than one facilitator the case study team interviewed had been working for more than 12 years and had 
never received any refresher training. Stakeholders noted that in many areas, there are facilitators who 
have not received basic training, because turnover rates are so high that training cannot keep up with the 
intake of new facilitators. It is not clear why all facilitators do not complete the full basic-training course, or 
why many do not receive the refresher training. Presumably, this situation relates to the lack of monitoring 
of the training process and poor follow-through on the part of the local government (and INGO and NGO 
partners) responsible for managing and implementing ECD. 
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Impact of PO classes on parents’ behaviors is unclear. PO is an important component of ECD in 
Nepal, but it appears to have limited effects on parent knowledge, attitudes, and practices. The site visit 
team’s meeting with parents in Tanahun occurred three years after the orientation classes had been 
provided in their community, and few remembered much of what they had been taught. Similarly, a 
meeting with three grandmothers in Parsa district yielded very little evidence of behavior change related 
to child care practices. Participants in both districts tended to recall information related to immunizations 
and child feeding, but did not mention changes related to young children’s cognitive, social, or emotional 
development. The case study team asked participants whether they learned in PO classes about things to 
do at home to help their children develop, but few seemed to understand the question. Participants did 
report that PO classes convinced them to send their children to ECD centers.  

 
Although the classes thus appear to be successful in creating demand for ECD, they may not be reaching 
their full potential for improving parents’ knowledge, attitudes, and practices about caring for and 
stimulating their young children’s holistic development. CERID, with UNICEF support, conducted a 
baseline study of parents’ knowledge, attitudes, and behaviors related to ECD in five DACAW districts in 
2008 to inform the parenting education curriculum. A follow-up survey planned for 2011 will measure 
change. 

Generating Knowledge for ECD 

Data are not consistently collected and used for ECD policy development and implementation in 
Nepal. Data are not consistently collected, analyzed, or used for making decisions about ECD. For 
example, Nepal does not have accurate information about the total number of ECD centers that currently 
exist in the country (or the breakdown of community-based, school-based, and privately-run centers and 
pre-primary classes),

25
 or the exact geographic distribution of these centers. The mapping exercise 

described in Section III is intended to remedy this situation. As noted earlier, however, mapping has been 
completed in DACAW districts but is stalled in the rest of the country. Administrative data reports 
produced annually by the MOE (Flash Reports) include two basic ECD indicators: (1) ECD enrollment and 
(2) percent of grade 1 students who have had some ECD experience. These reports, however, do not 
disaggregate information by rural versus urban areas, socioeconomic groups, or provide the gross or net 
enrollment rates for disadvantaged groups.

26
 Other sections of the reports, which provide information 

about primary and secondary education in the country, include such indicators as dropout and repetition 
rates, student-teacher ratios, teacher training, availability of textbooks, and other important quality 
indicators. Finally, as noted earlier, there is no standard mechanism for monitoring the training or 
performance of ECD facilitators. 

The ELDS will be a vital tool to define and monitor quality of ECD services. The ELDS currently 
being developed by the government of Nepal, with UNICEF support, are currently the best available 
quality standards for ECD centers. They have gone through a comprehensive and highly participatory 
process of development, beginning with formation of the working group of government officials, ECD 
professionals, academics, donors, and a writers group consisting of subject-area specialists. 
Stakeholders first agreed upon key domains and sub-domains for the standards, and writers then 
elaborated on the standards and indicators. The draft standards were then circulated widely and reviewed 
by stakeholders and practitioners at all levels to determine whether the content was valid and complete. 
Revisions have been made based on feedback from the content validation, and the standards will be 
tested in 2010 with children ages 4 to 5 years. The ELDS will not only allow Nepal to obtain a baseline for 
children’s status at the outset of ECD services, but will also provide measures that can be used for 
monitoring of ECD centers and provide the basis for improved curricula and training materials for 
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 While most ECD stakeholders recognize community-based versus school-based ECD centers, MOE 
Flash Reports consider both of these types of centers to be ―community-based‖ and refer to private 
centers or classes as ―institutional.‖ Therefore, it is not possible to determine the proportion of ECD 
centers that are community-supported and community-managed versus those that are school-managed 
and funded by the DOE. 
26

 The NER and GER were reported for Dalit, Janajati and other groups in the 2006-07 Flash Report, but 
are left out of later reports. The 2008-09 and 2009-10 reports provide only the proportion of Dalit and 
Janajati students out of total ECD enrollment.  
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facilitators as well as parents. The challenge will be to ensure that the standards are turned into the 
necessary tools and that key groups are properly trained in their use. 

There is little evidence on the effectiveness of ECD services in Nepal. Aside from a lack of basic 
information to describe and monitor the state of ECD services in Nepal, there is also a lack of data 
regarding the effectiveness of ECD services. CERID has conducted several qualitative studies about 
ECD’s positive influence on student retention in primary grades. A 2003 study conducted by Save the 
Children examined the impact of ECD services on children, families, and communities, combining 
administrative data from ECD centers and schools with qualitative data collected from parents, teachers, 
and other stakeholders (Save the Children 2003). This study found that children with ECD experience had 
higher rates of enrollment in grade 1, performed better in primary school, and attended more regularly. 
However, the study focused on a single district in Nepal, and the authors noted significant data-quality 
issues in school and other administrative records. Additionally, the study was designed in such a way that 
it is not possible to attribute differences in outcomes to exposure to ECD.  

There appear to be no rigorously designed, nationally representative studies examining whether ECD 
services, as they are currently being provided, have succeeded in improving rates of dropout and 
repetition in grade 1 and later grades, or have achieved other important outcomes related to school 
performance, or cognitive and socioemotional development in the medium and long term.

27
 Similarly, no 

evaluations have been conducted of parenting education activities to determine whether participating 
parents behave differently with their children than parents who do not participate, or whether outcomes 
differ between their children. 

Mainstreaming ECD into National Policies and Plans 

ECD is not yet integrated across sectors in Nepal. Considerable efforts to work toward integration of 
ECD have taken place and have involved MLD, MOE, NPC, and CA members. However, more work is 
needed in this area. ECD policy is implemented largely within the education sector in Nepal. Overall, 
policy implementation is not comprehensive or fully integrated across sectors through ECD centers, 
health centers, or some other mechanism, in Nepal. This situation is likely due to several factors. First, 
there is an overall lack of collaboration between the ministries involved in policy and activities related to 
the interests of young children. As noted in Section II, several interministerial coordination bodies exist 
but are not active. For example, UNICEF’s advocacy efforts were instrumental in the creation of the 
interministerial ECD committee within the NPC and the interagency committee, but the NPC had met only 
once and had not yet been officially declared a committee. Second, the most current government policies 
on ECD, particularly the SSRP, are in the education sector. Other ministries may believe that ECD is 
primarily an education-sector issue and may not understand the importance of intersectoral coordination. 

The Government of Nepal has developed a strong partnership with UNICEF to advocate for and 
support ECD policymaking and planning at all levels. MOE and DOE officials at the national level 
noted consistently that UNICEF had played an important role in keeping ECD on the national agenda and 
in pushing for more recognition and funding. Some respondents said that UNICEF’s credibility, and its 
professional capacity, is an extremely important factor in its work and gives the organization a high 
degree of influence with the government and other partner organizations.  

Respondents also consistently cited UNICEF’s ability to bring organizations together to discuss and 
collaborate on ECD policy development and implementation efforts. UNICEF has a seat on the 
interagency coordination committee, which it helped establish, as well as the education-sector donor 
group. UNICEF staff members have worked closely with the DOE as a partner and technical advisor in 
national-level ECD efforts. Moreover, UNICEF staff members were involved in the development of the 
SSRP, and they advocated keeping 3-year-olds in the plan. They contributed to the development of the 
original ECD curriculum and will be involved in its revision in 2010. They have collaborated in the 
development of the training package for ECD facilitators, and will assist with the dissemination of 
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 Rigorously designed research would examine outcomes at the child level, specifically comparing those 
who had ECD experience with appropriately matched comparison children who had not, and would 
control for potential confounding factors such as parents’ education level, socioeconomic status, and 
other circumstances. 
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minimum standards to districts and VDCs. Even at a local level, one DOE representative reported, 
UNICEF’s work in awareness-raising and its close working relationship with community groups and VDC 
officials (through the organization’s work with DACAW) had been critical for the expansion of ECD 
because it created buy-in from local officials and community members, as well as demand for ECD 
services among parents. 

ECD is not fully mainstreamed into all components of UNICEF’s country programme. Nearly all of 
UNICEF’s ECD activities fall under the education programme, which mirrors the concentration of Nepal’s 
ECD policy development and implementation in the education sector. CO staff indicated that efforts have 
been made to collaborate on ECD across sectors using several strategies. ECD is discussed during 
monthly meetings for key staff from all sections, and sections exchange their annual work plans with each 
other for review and comment. However, in only a few instances has ECD been integrated into 
programming in other sections. Specific examples of this integration include the ECD Specialist’s work 
with the nutrition section to include messages about ECD in micronutrient-supplementation activities. 
Similarly, a page about children’s needs and risks throughout the development cycle was included in a 
resource kit on community mobilization for child protection (UNICEF 2010a). In addition, there are 
references to ―bad practices‖ in the parent-orientation materials. Aside from these examples, however, 
ECD has not truly been integrated into the programming of sections other than education.  

Nepal has taken a critical step toward mainstreaming ECD into formal education through the 
passage of the recent SSRP, but the plan has limitations. Development of the SSRP began in 2004, 
coinciding with dissemination of the national ECD strategy (MOE/UNESCO 2004). Experts, professionals, 
and stakeholders at national, regional, district, and community and school levels reviewed and debated 
the core SSRP document during its formulation. Nepal’s key partners, including UNICEF, advocated for 
inclusion of ECD in the plan. Incorporation of ECD in the SSRP reflects a significant progress toward 
mainstreaming ECD; however, the plan has some limitations. First, while the EFA had established ECD 
as a priority for 3- and 4-year-old children, the SSRP limits its commitment to 4-year-olds. Second, the 
plan provides only enough funding to cover the one-time costs of establishing a new ECD facility (and 
only enough centers to cover the country’s 4-year-old children), the facilitator’s salary and training, and 
some basic materials. According to UNICEF, the SSRP also provides annual operating costs of the ECD 
centers. 

―The main responsibility for creating demand, identifying needs, planning, implementing and ensuring 
ECD quality standards will lie with the local government‖ (MOE 2009). In fact, although the amount 
allocated to ECD in the SSRP (approximately 4.8 billion rupees)

28
 is almost five times the amount 

allocated by the EFA National Plan in 2004 (1.05 billion rupees),
29

 the overall proportion of the education 
budget allocated to ECD has decreased from 8.8 percent in the EFA National Plan to 2.2 percent in the 
SSRP (personal communication with L. van de Wiel, July 9, 2010).  

4.3 Quality and Efficiency of ECD Services 

The efficiency and quality of ECD activities and services provided vary from center to center. As 
described in Section I, the site visit team visited only a few centers and cannot generalize for all settings. 
Although this evaluation could not assess the full extent of these issues, the findings provide some insight 
into ECD issues in Nepal. All four of the ECD centers case study team members visited had a wide 
variety of interesting materials available to use as aids for play-based learning, including blocks, dolls, 
homemade storybooks, basic household items labeled with their Nepali names, charts of the seasons, 
and other educational materials on the walls. However, the case study team did not observe organized 
use of the materials in any of the classrooms visited. Making developmentally appropriate materials 
available in classrooms may not be an efficient use of resources if facilitators do not have the knowledge 
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 The School Sector Reform Plan (2009) total budget (Annex 9-1) shows 4755.52 million rupees (59.44 
million US$) budgeted for ECED for the five year period 2009-10 through 2013-14. 
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 The Strategy Paper for Early Childhood Development in Nepal 2004-2009 development budget (Annex 
3) shows 1,053,000 rupees for expanding early childhood development for the five-year period between 
2004-05 and 2008-09. This is the ―high scenario,‖ assuming establishment of 13,000 new ECD centers. 
The low scenario includes a five-year budget of 840,250 rupees. 
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and skills to support children’s use of them. On the other hand, one center had a facilitator who organized 
her classroom and activities very well, led an interactive story time with the class, and described  creative 
games she had devised to teach children colors and numbers. When asked where she had learned about 
these games, she indicated that she made them up herself. Interviews with UNICEF staff and national 
and local stakeholders confirmed these observations about the variability of center quality. Consistent 
data from monitoring visits to ECD centers are not collected. Therefore, no systematic information is 
available about the quality of ECD center-based services in Nepal. Regarding children’s development, 
parents reported during focus groups in both centers that their children who attend an ECD center are 
less shy and do better in school than their children who did not attend an ECD center. 

Monitoring of ECD facilitator performance is insufficient. There are no standard procedures in place 
to monitor the quality of ECD services provided in Nepal. Although nearly every stakeholder in a district 
monitors ECD centers (see Figure II.2), there are no standard monitoring tools and no formal mechanism 
for reporting monitoring findings to district-level education officers or any other body. Monitoring 
conducted by multiple stakeholders, without coordination and standardized monitoring and reporting 
tools, is not an efficient use of ECD resources. Multiple monitors are likely to duplicate their efforts, and 
lack of standard tools means that gaps in monitoring topics are likely, with some dimensions of quality 
covered by multiple monitors and other dimensions reviewed by no one. Moreover, lack of formal 
monitoring and evaluation (M&E) and reporting mechanisms reduces the likelihood that monitoring 
findings will be used for improvement of ECD services. 

Facilitators do not have access to training or other professional development opportunities beyond the 
refresher training, and they have no curriculum manuals or guides to aid them in their daily work. 
Facilitators typically reported that they do not create lesson or activity plans, but rather described a daily 
routine of free play, singing, outside play; a few minutes of lessons; snack; and nap time. From the 
observations, facilitators did not seem to have sufficient understanding of the types of activities and 
interaction required to provide quality services to support cognitive and socioemotional development. 
Using facilitators who lack knowledge and training to provide  ECD is not likely to produce developmental 
gains in children is not an efficient use of ECD resources. 

4.4 Planning, Management, and Coordination 

Intersectoral collaboration on ECD at the national level is minimal. As noted earlier, the official inter-
ministerial ECD-coordination bodies, which sit within the NPC and MOE, have become inactive. The only 
functioning coordination body at this time is the interagency working group that sits within the DOE. 
Representatives from MLD are invited to these meetings, but it is not clear whether representatives of 
other ministries are actively involved in this committee. Currently, the various ministries involved in 
initiatives for young children operate their respective activities and services independently and do not 
leverage resources across sectors for integrated ECD services. One reason for this lack of collaboration 
is that ECD policy in Nepal is implemented largely within the education sector. The most current 
government policies on ECD, particularly the SSRP, are in the education sector. Other ministries may 
believe that ECD is primarily an education-sector issue and may not understand the importance or 
potential benefits of intersectoral collaboration. Efforts to collaborate across sectors were in a fragile 
situation given the context of a political impasse. 

Interagency collaboration on ECD at district and local levels varies by district. The Strategy Paper 
on Early Childhood Development (MOE/UNESCO 2004) details guidelines for the management of ECD 
centers and other activities at district and local levels, including the formation and functioning of ECD 
management committees, the roles of VDC/municipality officials, the District Education Office and 
Resource Persons, and community members, INGOs and NGOs, and CBOs. These guidelines lay out 
general goals for collaboration between these groups to carry out the establishment, management, 
funding, and monitoring of school-based and community-based ECD centers.  

The effectiveness of collaboration between stakeholders varies substantially by district, and possibly by 
VDC/municipality, as well. The school and local governance officials the case study team met in Tanahun 
district described a well-functioning and highly engaged network of local ECD stakeholders who had 
established clear roles and responsibilities, and who met regularly to coordinate ECD services. In Parsa, 
however, VDC and district officials were less engaged and informed about ECD in the district, and most 
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of the work of managing, supporting, and monitoring ECD centers there was done by INGOs and NGOs. 
(In Tanahun, a meeting was arranged for the visit including representatives of the District Education 
Office, the District Development Committee, the VDC Secretary, district leaders from Seto Gurans, 
UNICEF region/zone office staff, and other local stakeholders, whereas in Parsa, neither VDC nor DEO 
officials were available to meet with us during the two-day visit.) 

Results-based planning for ECD is limited in Nepal both within government and the UNICEF 
country office. Ideally, any set of activities (such as the UNICEF’s ECD activities) should be guided by a 
detailed results framework that explains specific, measurable objectives and targets for outputs and 
outcomes expected for all activities. These outputs and outcomes should be measured using clearly 
defined, measurable indicators to track progress toward the objectives. The lack of activity-specific 
objective-setting and monitoring within the Government of Nepal-UNICEF programme of cooperation 
hampers the country’s ability to determine whether its investments have been properly targeted, 
resources are being used as intended, and activities are achieving the expected results. For example, the 
Strategy Paper for ECD (MOE/UNESCO 2004) lays out several key strategies for implementation and 
expansion of ECD (including education of parents, collaboration at the community level, and use of mass 
media for raising awareness), establishes standards for ECD facilitator competencies and performance, 
and describes the training and curricular materials to be developed related to ECD. However, these 
strategies and standards are not measured at the district, local, or national levels. The EFA National Plan 
of Action and the SSRP elaborate only two goals for ECD in Nepal: (1) to achieve 80 percent gross 
enrollment in ECD and (2) to ensure 80 percent of grade 1 entrants have had at least some ECD 
experience by 2015-16. These indicators are the only two reported in the national education reports each 
year (Flash reports), aside from the total numbers of ECD centers and total enrollment.  

Similarly, UNICEF carries out M&E only at the level of the overall country programme and not at the level 
of each section or activity. The UNICEF country office does not currently have such a results framework 
for ECD. Beyond the goals stated in the CPAP, to expand ECD centers to disadvantaged areas and 
educate parents, the country office has not elaborated any specific objectives related to ECD that guide 
or justify its allocation of resources to the various ECD activities it supports. For instance, UNICEF has 
spent more than 60,000 (US$) on a radio broadcast for parents that disseminates information about 
young children’s development and encourages parents to send their children to ECD centers. However, 
UNICEF has not set objectives or targets to indicate what it hopes to achieve with this broadcast, and it 
has not collected any data to indicate how many parents it reaches, whether parents find  it useful, and 
most importantly, whether  it is producing changes in parents’ knowledge, attitudes, or behavior.  

UNICEF monitors all objectives, but in the context of the Paris Declaration focuses primarily on monitoring 
the impact rather than inputs and process. UNICEF uses the EMIS data from MOE to align with other 
development programmes and facilitate joint monitoring of trends and results. Also within the context of 
the Paris Declaration, use of resources is jointly monitored through reports to GoN. 

Current country programme M&E collects data about ECD outputs but not outcomes. The current 
MOE indicators on ECD provide information about outputs that can be used to assess expansion—
specifically, the number of ECD centers and enrollment rates. Data are not currently collected or reported 
regarding the effectiveness of ECD in improving educational, socioemotional, or health outcomes for 
young children in Nepal. Similarly, UNICEF’s indicator related to parent education measures an output—
the percentage of parents in a particular community with specific knowledge of some key ECD messages. 
Presumably, ―specific knowledge‖ is assessed by a ―quiz‖ at the end of a PO course. This type of indicator 
can provide a good estimate of the percentage of parents who were trained, but it does not indicate 
whether parents have adopted new caregiving practices after the training, or whether the training has 
resulted in improved child outcomes. 

4.5 Incorporation of Human Rights Based Approach and Strategies to Improve 
Gender Equity and Participation of the Disadvantaged and Marginalized 

Nepal has emphasized the importance of extending ECD services to the most disadvantaged and 
marginalized populations. National policies and plans consistently emphasize the importance of 
increasing access to services for disadvantaged groups and reducing disparities in access to services 



 27  

and in related outcomes. The government has carried out a poverty-mapping exercise (the information 
provided does not indicate when this exercise occurred), in which it collected data on basic poverty and 
Millennium Development Goals (MDG) indicators through qualitative data collection and community 
mapping, and then categorized VDCs according to the data provided. UNICEF has used poverty-mapping 
data to plan and target its support to the VDCs categorized as most in need.  

Specific strategies and targets for reaching disadvantaged groups with ECD have not been fully 
developed. Despite the policy emphasis on extending services to disadvantaged groups and the 
availability of some education statistics disaggregated by social group (Dalit, Janajati, or other) no specific 
strategies have been adopted for tracking and targeting these groups, or the communities in which they 
live, with funds for ECD services. Funding allocated to ECD through the SSRP is provided to districts 
according to a quota system, by which the district may distribute funds to VDCs and municipalities at its 
discretion for the establishment of ECD centers in those areas. Although some districts may make efforts 
to target these funds toward VDCs/municipalities categorized as disadvantaged, others do not. In fact, 
some local stakeholders that the case study team interviewed noted that funds for ECD are often 
allocated to the communities that are best organized to lobby for funding. Disadvantaged communities 
often lack the organization and sense of self-efficacy required to successfully mobilize successful 
lobbying efforts.  

Additionally, equity in ECD enrollment is not monitored through basic statistics. As noted in previous 
sections of this report, official statistics do not report on net or gross ECD enrollment rates by social 
group. They report only on the proportion of enrolled children belonging to particular groups. This 
indicator provides little useful information about equity as it does not take into account the total population 
of 3- and 4-year-olds belonging to each group.

30
 DHS data reported in the Van Ravens report 

(MOE/UNICEF 2009) show large disparities in ECD enrollment by wealth category. Because DHS is a 
household survey, the data can be used to categorize households into wealth quintiles. According to 
these data, 63 percent of children in the wealthiest quintile of families attend an ECD center, compared 
with 12 percent of children from families in the poorest quintile (Table IV.4). These DHS data do not 
provide information about disparities by social group (Dalit, Janajati, or other), but this data is probably 
captured to some extent in the disparities by wealth quintile. DHS data also show that enrollment in ECD 
centers is lower in mountain areas and in the Far West region. 

Nepal does not identify children with disabilities as a distinct disadvantaged group in need of 
increased access in its ECD policy or activities. The case study team did not find evidence of 
outreach efforts to families with children with disabilities, PO training on disabilities, or training and 
orientation for stakeholders and facilitators. MOE Flash Reports contain indicators for the enrollment of 
children with disabilities in primary and lower secondary school (including students who are blind, deaf, or 
blind and deaf; students with speech difficulties; and students with physical and mental disabilities), but 
no such data are reported for ECD centers. According to UNICEF, insufficient attention to children with 
disabilities is an issue in multiple sectors, including healthy and primary education, and therefore not 
unique to ECD. 

Gender equity in ECD enrollment has been achieved in most regions. In the mountain, hill, and 
Kathmandu Valley areas, gross enrollment rates for boys and girls in ECD have been roughly equal over 
the last four years (Table IV.5). There remain slight discrepancies between GER for boys and girls in the 
Terai, where the gender gap has widened since 2006. It is difficult to draw conclusions from these data, 
however, because of the problems associated with gross (as opposed to net) enrollment rates, and 
because it is not known whether these differences are statistically significant. Nepal does not collect and 
report data by gender on other ECD services and activities; therefore, the case study team cannot assess 
gender equity in ECD services provided outside of centers.  
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 For example, assume that of 99 children enrolled in an ECD center, 33 are Dalit, 33 are Janajati, and 
33 are from another group. Enrollment rates for these groups are not necessarily equal, because we do 
not know what proportion of the total Dalit or Janajati population is represented by those 33 children. If 
the Dalit population of 3-4-year-old children in the community is 1,000, while the Janajati population is 
2,000, and the ―other‖ population is 500, then the enrollment rates for Dalit children would be 3.3%, while 
for Janajati children it would be 1.6% and for ―other‖ children, 6.6%--double the enrollment rate for Dalit 
children. 
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Table 4.4. 2006 Net Enrollment in ECD Centers by Wealth Quintile 

Quintile Net Enrollment in ECD 

Lowest 11.5 

Second 10.9 

Middle 13.3 

Fourth 29.6 

Highest 62.8 

Source: MOE/UNICEF 2009. 

Table 4.5. ECD Gross Enrollment Rate 2006-07 and 2009-10 

 ECD Gross Enrollment Rate 

 2006-2007  2009-2010 

 Girls Boys  Girls Boys 

Mountain 37.3 36.4  56.4 57.5 

Hill 38.3 37.9  62.7 61.8 

Kathmandu Valley 129.0 127.0  123.4 130.5 

Terai 35.1 37.4  61.0 66.4 

Total 40.9 41.9  64.8 67.5 

Sources: MOE/DOE. Flash I Report 2063 (2006-07). Bhaktapur, Nepal, 2006. 
 MOE/DOE. Flash I Report 2066 (2009-10). Bhaktapur, Nepal, 2009a. 

Note: Gross enrollment rate indicates the total number of children (of any age) enrolled as a proportion of all 3- and 4-year-
old children. It can exceed 100 percent if there are large numbers of over- and under-age children enrolled. 

UNICEF’s work at district and local levels is highly participatory and encourages grassroots 
involvement in all aspects of ECD services and management. All ECD activities at these levels are 
generally carried out through the DACAW mechanism, which is itself a mechanism for collaboration 
amongst community members, especially women, schools, community-based organizations, and VDC 
and district government officials. Within DACAW districts, a mechanism for a Community Action Process 
has been developed, by which CBOs and other groups are supported to ―identify their particular 
problems, analyze various causes, plan appropriate actions, and mobilize external and internal resources 
to bring about solutions and change in the community‖ (UNICEF 2008b). 
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5. SUSTAINABILITY AND SCALABILITY 

In the initial phase of the development of ECD services in Nepal in the 1970s and 1980s, ECD centers 
depended entirely on technical and financial support from local and international NGOs, which provided 
matching funds to supplement funds raised by the community. The number of ECD centers in the country 
remained relatively small during this phase because of the limited availability of these financial resources. 
The gradual integration of ECD into national education policies and the subsequent allocation of public 
funds for ECD services have aided in the rapid scale-up of ECD services throughout the country, and 
have greatly improved the chances that these services will be sustained over the long term. However, two 
main factors currently threaten the sustainability of the ECD system: (1) the lack of a secure ―home‖ within 
a single ministry or strong partnership between multiple ministries, which results in insufficient funding, 
and (2) the relatively low capacity of some local governance infrastructures and mechanisms for 
collaboration in many districts and VDCs/municipalities.   

5.1 Sustainability of ECD Services and Initiatives 

Insufficient allocation of resources for ECD at the national level threatens its sustainability. As 
mentioned above, the SSRP does not allocate sufficient resources to fully support existing ECD centers, 
or the planned expansion of ECD services, and limits its support to 4-year-olds, despite the EFA National 
Plan’s commitment to ECD for all 3- and 4-year-old children. Ministry officials stated that this decision was 
based purely on a shortage of resources, and emphasized that centers were still permitted to enroll 3-
year-old children. The case study team asked UNICEF and NGO staff respondents whether the problem 
was truly a lack of funding, or rather a failure to prioritize ECD in the allocation of funds on the part of the 
MOE. The response was invariably that the MOE could devote additional resources to ECD if it chose to 
do so, but that it does not view ECD as a key priority on the level of primary education. Additionally, 
representatives of the MOE repeatedly indicated that ECD should not be its responsibility entirely, but 
rather that the responsibility must be shared by local government, which is supported by the MLD. 
Because the case study team did not interview representatives of the MLD, this report does not capture 
the levels of investment this ministry has made in terms of ECD.  

Based on case study team observations and review of studies and reports on ECD in Nepal, the team 
concludes that ECD lacks a secure ―home‖ in Nepal. MOE, which in practice oversees policy 
implementation, does not take full ownership of ECD and maintains that ECD is split not only across the 
MOE and MLD. Other local government bodies, CBOs, and NGOs that help to sustain services are also 
involved. At the same time, MLD’s participation in ECD coordinating bodies at the national level is 
minimal. Stronger mechanisms for collaboration between these groups at central as well as district and 
local levels are needed to ensure sustainability at scale over the long term. MOE has committed to ECD 
center services for 4-year-olds for the next seven years, but a shift toward school-based centers and 
away from community-based centers is possible. 

Local governance structures and collaboration among stakeholders require strengthening in 
some districts. The Government of Nepal is committed to decentralization, control of services by local 
government entities and their parents, as a means of providing education and health services throughout 
the country. However, local governance is still weak in many areas and lacks the capacity and political 
will necessary to provide high quality services in an equitable manner. Several of the NGO and UNICEF 
staff with whom the case study team met during the site visit noted that the lack of elected officials at local 
levels has hindered the development of strong coordination mechanisms around ECD and has resulted in 
weak accountability structures, as have high rates of turnover in these positions.  

5.2 Scale-Up of ECD Services and Initiatives 

As of June 2010, there were 29,089 ECD centers throughout Nepal, serving almost 950,000 children. 
Thus, center-based ECD services are already implemented at a national scale but coverage remains 
inadequate to serve all eligible children, including children from marginalized and disadvantaged 
populations. The factors that have contributed to rapid scale-up of ECD centers in Nepal are not 
definitively known. A UNICEF-sponsored study is planned for 2010 to identify some of these factors, as 
well as lessons learned in the scale-up of ECD in various geographical and socioeconomic contexts. 
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However, the gradually increasing emphasis on ECD in national education policy and the corresponding 
budget allocations for the establishment of ECD centers seem to have contributed substantially to the 
rapid expansion of services. According to stakeholders interviewed at both district and national levels, the 
significant involvement of local government and NGO/CBO partners has also contributed to the rapid 
growth of ECD in Nepal, by providing essential human and financial resources, as well as generating 
demand and support among parents and communities.

31
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 The perspective of stakeholders interviewed by the evaluation team differs somewhat from conclusions 
drawn in the recent ECD costing study (MOE/UNICEF 2009). This study concludes that the NGO sector 
within the ECD system has not expanded significantly, becoming a smaller portion of the total ECD 
programming available compared with the rapid growth of public and private sector ECD centers. 
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6. CONCLUSIONS, LESSONS LEARNED, AND RECOMMENDATIONS 

6.1 Conclusions 

This section draws conclusions based on the questions outlined in the case study matrix about Nepal and 
its partners as they continue to develop ECD-related policies and support implementation and scale-up. 

Alignment with National Goals and Priorities 
ECD is well aligned with national priorities. Lack of intersectoral policies and collaboration mechanisms at 
the national level limits Nepal’s ability to implement policies in a coordinated, holistic manner. Nepal has 
made significant progress in scaling up ECD centers. However, implementing a holistic approach to ECD 
in these centers; scaling up integration of ECD messages into health and nutrition activities; training and 
orienting parents, ECD facilitators, and stakeholders; and increasing access for children from 
marginalized and disadvantaged group require intersectoral collaboration at both national and subnational 
levels. Without intersectoral policies to guide implementation, the responsibility falls primarily to MOE, and 
gaps in coordination within and between national and subnational levels beyond the education sector 
persist. 

Increasing Access and Coverage 

Access to ECD centers has increased substantially, including among the most disadvantaged and 
marginalized groups. Enrollment rates, however, vary by region and for children from families in 
different income groups. As noted earlier in the report, children in urban areas and from wealthier 
families have more access to ECD centers than children from rural areas and poor families. Likewise, 
access to ECD centers for children from marginalized and disadvantaged groups has increased, but not 
as much as for other groups. 

Information about coverage results for PO classes that have been implemented in DACAW 
districts indicates that additional PO classes may be needed in each village to reach the target of 
80 percent of parents. The current approach for implementing PO is to offer one series of classes in 
each community for 25 parents and grandparents. In the DACAW districts, this approach was not 
sufficient for meeting UNICEF’s goal of reaching 80 percent of parents. 

Capacity Building for ECD  

Resources for building ECD capacity are strategically targeted to subnational levels, but more 
consistent implementation and increased access to coordinators training is needed to increase 
coverage. As noted in Section IV, the Nepal-UNICEF cooperation programme has targeted capacity-
building resources to teachers, head teachers, and district and VDC officials to maximize support for 
support to scaling up ECD. However, because capacity-building activities are not coordinated nationally, 
there are significant gaps in coverage. For example, there is no national orientation curriculum for district 
and local stakeholders; orientation sessions are organized locally based on the initiative and interests of 
community members and do not occur in all communities. Some facilitators have not received basic or 
refresher training, in part due to frequent facilitator turnover. 

Intensity of PO classes may not be sufficient to produce lasting changes in knowledge, attitudes, 
and practices (KAP). Nepal has focused on increasing access and coverage of PO classes by holding 
one series of classes per community. Based on site visit interviews, however, parents did not appear to 
have understood messages about how to support children’s cognitive, social, and emotional 
development. Producing changes in parents’ knowledge, attitudes, and skills may require a more 
intensive training series and other supports such as home visits in which parents practice the new skills 
they have learned with a trained visitor. 

Knowledge Generation for ECD 



 32  

ECD planning and implementation in Nepal can be enhanced by more complete data at national 
and subnational levels. Nepal faces a similar challenge in the education sector. The site visits and 
interviews did not provide the opportunity for in-depth discussion of existing data collection and reporting 
mechanisms within the Government of Nepal. However, available evidence suggests that there is very 
little emphasis within local and district bodies governing ECD services, or within UNICEF, on monitoring 
ECD services, reporting on basic outputs and key indicators of quality and efficiency, and evaluating 
effectiveness and impacts on children’s outcomes.  

The ELDS and the ECD mapping exercise provide important opportunities to build a solid base of 
information for ongoing ECD policy development and implementation in Nepal. These standards 
can be used by ECD facilitators to assess children’s progress and to create monitoring tools for ECD 
centers. Consistent use of these tools could provide important tracking data to assess the extent to which 
services and activities meet standards and to evaluate children’s developmental progress. ECD mapping 
data would facilitate the targeting of resources and support to districts and communities that are not 
performing at expected levels. 

Mainstreaming of ECD into National Policies and Plans 

The Nepal-UNICEF cooperation programme has made some progress in mainstreaming ECD into 
the education and local development sectors; the education sector has incorporated 4-year-olds, 
and some efforts have been made to infuse ECD messages into nutritional and health services. 
Education sector policies have incorporated ECD for 4-year-olds, and some efforts have been made to 
infuse ECD messages into nutrition and health services. ECD in Nepal still lacks a strong support system 
at the national level and consistent policy implementation at subnational levels, including clear 
mechanisms for collaboration and resource allocation among the wide variety of district- and local-level 
stakeholders in ECD. 

Efficiency and Quality of ECD  

Use of common monitoring methodology and tools and coordination among monitors can 
improve efficiency and consistency in coverage of critical ECD elements. As Section III noted, a 
variety of district- and local-level organizations monitor ECD centers, but they do not use common 
methodologies and tools, and there is no system in place for reporting monitoring findings and using them 
to assess the implementation process, identify needs, and allocate resources. Under the current 
structure, multiple monitors are likely to duplicate their efforts due to lack of communication and 
coordination, while some critical elements of quality may not be assessed by any monitoring entity.  

 
More training or other mechanisms to support quality improvement in ECD centers is needed. 
Beyond the 16-hour initial training and a refresher training session, there are no training opportunities for 
ECD center facilitators. Facilitators also do not have access to curricula, operation manuals, or other 
materials to guide them in their daily work. 

Processes for Planning, Management, and Coordination 

National policies call for ownership of ECD implementation at district and local levels; 
mainstreaming of ECD is limited in some districts by lack of sufficient local capacity to implement 
ECD policies. As noted earlier, more guidance and support from national ministries may be needed to 
train and orient district- and local-level ECD stakeholders and facilitators, ensure equity of access to ECD 
for children from marginalized and disadvantaged groups, monitor services and activities against 
standards, and collect consistent output and outcome data and use it to improvement. There are 
important resources being developed at the national level—the ECD curriculum, facilitator training 
package, minimum standards, and other materials. However, these resources are not yet being 
effectively and consistently disseminated at the district and local levels. 

Incorporation of Human Rights Based Approach and Strategies to Improve Equity 
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An effort to map locations of ECD centers is underway, but strategies are not yet in place to target 
construction of new ECD centers to communities with high proportions of children from 
marginalized and disadvantaged groups. As noted in Section IV, funds for new ECD centers are 
provided to districts, which can then distribute them to VDCs and municipalities at their discretion. There 
are no requirements for prioritizing areas with high proportions of children from marginalized and 
disadvantaged groups. Moreover, data are not currently collected that would enable national or 
subnational bodies to compare ECD center enrollment rates for marginalized and disadvantaged groups 
with those of other groups, which could also aid in targeting resources to increase equity in access. 

Sustainability and Scale-Up  

Lack of strong intersectoral policy implementation and active coordination bodies at the national 
level could hamper sustainability. Currently, most of the responsibility for ECD implementation falls to 
MOE. During the site visit, staff indicated that other ministries should share this responsibility. If policies 
are jointly developed by multiple ministries, staffs are more likely to feel invested in their implementation 
and available to advocate for resources to support implementation. Coordination at the national level 
could also facilitate consistent communication to district and local officials about priorities and 
expectations, leading to a more coordinated and consistent approach to ECD policy implementation at all 
levels.  

Rapid scale-up of ECD centers has occurred, but more attention to quality and equity is needed. 
As noted earlier, access to ECD centers has increased dramatically as Nepal has scaled-up ECD, but 
steps have not been taken to ensure consistent facilitator training, compliance with national standards, or 
consistent delivery of ECD interventions in the classroom. PO training is brief and may not be sufficiently 
intensive. Efforts have not been made to ensure that ECD centers are built in communities with large 
populations of children from marginalized and disadvantaged groups. 

Role of the UNICEF-GoN Funding 

The UNICEF-GoN Cooperation Programme funded two important ECD initiatives in Nepal—development 
of the ELDS and integration of ECD messages into a micronutrient supplementation initiatives—and jump 
started or enhanced previously planned ECD activities, particularly at district and local levels. According 
to UNICEF staff interviewed during the country visit, GoN funds were allocated based on UNICEF-GoN 
project objectives, the CPAP, the strategy paper for ECD in Nepal, and the SSRP. GoN funds enabled 
UNICEF and Nepal to develop the ELDS and integrate an ECD component into the micronutrient 
supplementation programme. In addition, the funds either jump started or enhanced previously planned 
activities, especially capacity building for district and VDC-level stakeholders. More than half of the 
activities funded by GoN—including training, orientation, parent education, collaboration with district and 
local governance, and direct support for ECD centers—occurred at the district or local level. 

6.2 Lessons Learned 

Nepal’s ECD policy development and activities have focused primarily on the education sector in the last 
two years since the SSRP was being developed. Nepal’s experience thus far at both the national and 
subnational levels provides several important lessons learned that may be useful for other countries, 
particularly about the challenges and potential benefits of focusing most ECD resources in one primary 
sector. 

When countries develop ECD policy primarily in one sector, intersectoral collaboration becomes 
more challenging. Including policy mandates to implement ECD within policy documents for a single 
sector, such as the education sector in Nepal, creates challenges in engaging other sectors in supporting 
ECD. Staff in other sectors may not view ECD as their responsibility, may not understand the importance 
of providing holistic ECD, and may be reluctant to commit scarce resources when they are responsible for 
fulfilling other mandates. ECD is by definition intersectoral; hence, implementation efforts should be 
reflective of this intrinsic characteristic. For example, if an ECD specialist is placed within one section, 
other mechanisms, such as joint planning and the formation of intersectoral working groups, are likely to 
be encouraged. 
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Mainstreaming ECD within a single sector may facilitate rapid scale-up. Clear systems and resource 
allocation plans can be established in a single sector for replicating specific services, such as ECD 
centers, in communities across the country. ECD can be introduced efficiently into existing service-
delivery systems, such as the primary education system or home-visiting or community-education 
initiatives operating within health systems. As in Nepal, sectoral approaches can be efficient and where 
they work well should continue. Intersectoral collaboration is not an end in itself; it is a means for 
developing holistic ECD policies and activities. However, intersectoral approaches offer one way to 
address unmet needs and can increase the frequency of conveying ECD messages to parents and 
communities. 

Concentrating ECD policy in a single sector creates challenges for providing ECD services across 
the age span and for multiple settings, such as home and school. Few sectors offer ECD services 
and activities that span the age range of birth to 5 years. For example, health interventions often focus on 
supporting positive maternal health and birth outcomes as well as on delivering basic health and nutrition 
services to young children under age 3. For those activities, interventions are most often delivered at 
home or in gatherings that occur in the local community. Preschool education is most often delivered in 
centers to children ages 3 to 5. To provide holistic services across the ECD age span and in multiple 
settings, intersectoral approaches that include health and education interventions are needed.   

Rapid scale-up can lead to insufficient focus on quality and equity. Implementing ECD is a complex 
endeavor that requires action at both national and subnational levels. In addition to developing resource-
allocation plans, establishing facilities, hiring and training staff, and recruiting families and children, 
systems must be developed to promote quality services and equitable access to them. Steps required to 
create these systems—including developing standards, indicators, and targets; collecting data to track 
indicators and monitor progress toward targets; and use of data for making improvements—take time to 
develop and implement. Rapid scale-up can occur before critical support systems are fully in place, 
leading to uneven quality and access to services among disadvantaged populations. 

6.3 Recommendations 

This section presents the following recommendations to enhance ECD policy development and 
implementation in Nepal. Recommendations are presented separately for the Government of Nepal, 
focused on intersectoral collaboration and implementation, and for UNICEF, focused on advocacy and 
provision of technical support. 

Alignment with National Goals and Priorities 

Government of Nepal: To align policy implementation with stated goals, activate existing ECD 
intersectoral coordinating bodies that are not currently meeting. As noted in Section II, these bodies 
include the ECD Council housed within MOE and the NPC coordinating committee. Coordination between 
MOE and MLD is especially needed to harmonize policy priorities (for example, the emphasis on 
increasing access for children from marginalized and disadvantaged groups) with implementation at 
district and local levels. 

UNICEF: Continue advocating for ECD policies that promote holistic approaches to meeting 
children’s needs. Such policies require participation and investment by the health, education, and social 
protection sectors to meet the needs of young children in a holistic manner. 

UNICEF: To support increased alignment of national and subnational policies and goals, begin 
providing a strong model of intersectoral collaboration for Nepal by improving systems for 
intersectoral coordination and collaboration within the UNICEF CO. For example, the CO could 
establish an intersectoral committee that would meet regularly to discuss the integration of ECD across 
sectors and strategies for promoting holistic approaches to ECD with each section’s government 
counterparts at national and subnational levels.  

Increasing Access and Coverage 
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Government of Nepal: Begin to consider strategies for equalizing access to ECD centers across 
regions, income groups, and for children from marginalized and disadvantaged groups. For 
example, national ministries could provide more guidance to districts about allocating funds for new ECD 
centers to VDCs and communities that are the most disadvantaged in terms of income levels and the 
presence of marginalized or disadvantaged populations. MOE should also access all available data from 
EMIS and DHS to identify underserved areas of interest and consider redirecting resources for ECD 
center to those communities. 

UNICEF: Continue providing technical support and data from the mapping projects and other 
sources of information to support MOE in identifying underserved areas. UNICEF could also 
provide support for developing strategies for targeting resources to increase equity and collecting data to 
track changes in equity of access over time. 

UNICEF: Continue advocating for increased resources for PO to both increase coverage within 
communities and expand PO to additional communities. For example, some communities may need 
to offer the PO class more than once to achieve UNICEF’s goal of reaching 80 percent of parents. 
UNICEF should also consider advocating that districts to target PO classes to the most disadvantaged 
VDCs and communities. 

Capacity Building for ECD  

Government of Nepal: Begin developing capacity building materials for use at the district and 
local levels and systems for dissemination to districts and local communities to increase 
coverage and improve quality. For example, MOE should consider revising the ECD facilitator training 
curriculum to ensure that it is up to date with current knowledge about ECD, well aligned with the ELDS, 
and covers expectations about minimum standards. A curriculum for stakeholder orientation should also 
be developed that includes a core set of topics, such as ELDS, minimum standards, monitoring 
expectations and reporting requirements, and key implementation indicators. Once these materials are 
developed, Nepal should consider using them to train not only districts and VDCs that are new to ECD, 
but all districts and VDCs with ECD centers. 

Government of Nepal: Strengthen existing communication and reporting systems between 
national and subnational levels to increase consistency in coverage of training and orientation. 
For example, MLD could assist districts and communities in tracking facilitator training to ensure that all 
facilitators receive training within required timeframes and target resources to locations that need more 
support. In addition, subnational entities could track ECD orientation to ensure that all personnel involved 
in monitoring ECD centers have received orientation on a core set of topics. 

UNICEF: Increase the support for capacity building at the national level to begin developing 
materials and strengthen existing communication systems. For example, UNICEF should consider 
shifting some resources from direct facilitator training to investments at subnational levels. This step 
would improve the facilitator training package and dissemination of standardized capacity-building 
materials for district and local stakeholders on the ELDS and minimum standards. UNICEF could also 
provide support to develop systems for collecting and reporting training and orientation indicators. 

UNICEF: Consider developing and piloting a more intensive approach to PO than the approach 
currently in use. Changing parents’ knowledge, attitudes, and skills, may require more than a single 
series of classes. UNICEF could pilot and evaluate approaches to PO at a higher level of intensity, as 
well as an option to follow up on classes with one or two home visits to practice using new skills and 
knowledge.  

Knowledge Generation for ECD 

Government of Nepal: Begin using ELDS as the basis for developing indicators and targets for 
ECD and standardized tools for collecting and reporting data on these indicators. These data 
should be reported to decision makers at various levels for use in planning and determining where to 
direct resources for capacity building as well as ongoing scale-up. For example, the DOE might consider 
setting specific objectives related to the percentage of facilitators who complete both basic and refresher 
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training, the percentage of ECD centers supported that meet national minimum standards, and the 
percentage of parents who participate in PO classes who also send their children to ECD centers, or 
whose children are fully immunized. Even these short-term outcome measures will provide information 
about aspects of quality in ECD service provision beyond what the current indicators allow. 

Government of Nepal: Complete the mapping of ECD centers that has occurred in the DACAW 
districts in all districts and develop the database to store this information for use by regional and 
district officials and stakeholders. Completion of the mapping project and its database would help the 
government prioritize funding for areas most in need of new ECD centers. Similarly, ECD indicators could 
be mapped to specific centers or VDCs, thus allowing the government and NGOs to provide support to 
areas with poor outcomes. Ideally, this database would eventually be mainstreamed into the EMIS, so 
that multiple ECD indicators could be tracked at the national level, providing more detail and context to 
the ECD situation than the two indicators currently in use. 

UNICEF: Establish and track objectives and indicators for each funded ECD activity, including 
measures of expected outcomes. Development of objectives and data collection indicators will facilitate 
collaboration both within the CO and with the Government of Nepal about progress of implementation, 
strategies to address identified needs, and resource allocation. 

UNICEF: Continue devoting resources to plan for rigorous evaluation of the impact of ECD 
services on children’s outcomes. ECD in Nepal is now reaching nearly one million children throughout 
the country primarily in center-based settings. Well-designed research and evaluation projects should be 
conducted to determine whether the ECD activities are producing the desired results in terms of 
improving educational efficiency and school performance among children, and whether there are 
differences in these outcomes between groups of children or geographical areas. If it is effective, this 
evidence would be invaluable to efforts to increase funding for ECD. A rigorous evaluation that included 
an implementation study would also identify gaps in the service-delivery system and provide data to guide 
improvement.  

Mainstreaming of ECD into National Policies and Plans 

Government of Nepal: Consider a shift away from relying on NGO/CBO partners to scale up ECD 
at the district and local levels toward greater support for national, district, and local governance 
bodies to increase ownership of ECD at all levels. As described above, national ministries should 
develop curricula, tools, and systems to better support district and local bodies in carrying out consistent 
training, orientation, monitoring, data collection, and reporting. 

Government of Nepal: Draw on the experience in Tanahun, where stakeholders have successfully 
mainstreamed community-supported ECD centers into the DEO’s budget through strong 
collaboration between DEO and VDC officials. SSRP funds for ECD are distributed to districts as a 
quota; districts are expected to use these funds to establish a certain number of new ECD centers 
according to their discretion. In Tanahun, stakeholders have been able to direct these funds to existing 
ECD centers, which have previously been supported by communities and NGO partners, thus transferring 
responsibility for the payment of the facilitators’ salary and monitoring of the center to the DEO. This 
impressive model warrants replication in as many ECD centers as possible, to begin transferring 
responsibility for ECD to the local government, which must then allocate sufficient resources. 

Efficiency and Quality of ECD  

Government of Nepal: To address facilitator turnover, consider increasing ECD facilitator salaries 
from current levels by reducing the number of new ECD centers funded. Reducing turnover among 
ECD facilitators can help to ensure that all facilitators receive the required amount of training, provide 
time for facilitators to gain experience, and potentially improve the quality of services provided. Recent 
research in other countries shows that investments in child-care quality improvement can significantly 
decrease staff turnover. This area shows where investments in quality should take precedence over 
service expansion. Ideally, both investments could happen simultaneously, but budget limitations in Nepal 
make such a situation unlikely.  
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Government of Nepal: As an incentive to reduce turnover, consider beginning to offer additional 
training to facilitators who remain in their positions for at least two years. Funds for capacity 
building are generally directed toward basic training for new ECD facilitators. A portion of these funds 
could be used, instead, for additional refresher training and supplemental skills building for facilitators 
who have been employed for more than two years. The government and its partners should consider 
other quality-improvement approaches that have demonstrated impact on quality and child outcomes, 
such as mentoring or coaching. Increased opportunities for skill development might increase the 
motivation of facilitators and reduce turnover rates.  

UNICEF: Provide support to strengthen the existing ECD monitoring system. As noted earlier, 
districts and communities could benefit from standardized monitoring tools and reporting formats. 
Developing more standardized monitoring procedures, tools, and reporting expectations would make the 
monitoring process less duplicative and more efficient, and it would increase the likelihood that monitoring 
results would be used to improve ECD. 

Processes for Planning, Management, and Coordination 

Government of Nepal: Strengthen existing collaboration between education, health, and other 
sectors to promote the delivery of more comprehensive and holistic services for young children. 
Strong governance structures and clear roles and responsibilities for all aspects of ECD are needed to 
achieve Nepal’s stated goals for ECD. Closer collaboration between the MOE/DOE and MLD at the 
national level is needed to set objectives and allocate resources, in parallel with close collaboration 
between VDCs/municipalities, the DEOs and Resource Centers, and NGO/CBO and donor stakeholders 
at subnational levels. Figure VI.1 illustrates the linkages that could support stronger intersectoral 
collaboration on ECD and clarify roles and responsibilities among stakeholders. ECD centers could serve 
as a platform for the delivery of key health and nutrition services, and parent education could be modified 
to more fully integrate child-protection components. Similarly, FCHV might serve as an excellent vehicle 
for the delivery of parenting education, above and beyond the components that have been integrated into 
micronutrient-supplementation. 

UNICEF: Continue advocating for increased intersectoral collaboration between the ministries at 
the national level and between relevant line agencies and stakeholders at the district and local 
levels. Closer ties across sectors and levels of government will increase ownership of ECD at all levels, 
as well as efficiency.  
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Figure 6.1. Model for Intersectoral Collaboration on ECD 

Incorporation of Human Rights-Based Approach and Strategies to Improve Equity 

Government of Nepal: Begin setting targets for enrollment of children from marginalized and 
disadvantaged groups in ECD centers and developing strategies for increasing access among 
these groups. For example, MOE may need to reallocate resources for new ECD centers to communities 
with high proportions of marginalized and disadvantaged groups. Targeted outreach campaigns may be 
needed to reach out to parents from these groups and educate them about the availability of ECD. In 
communities where demand for services is high, children from marginalized and disadvantaged groups 
may need to be given priority for enrollment. Along with targets for increasing enrollment, MOE should 
include indicators related to NER and GER for disadvantaged groups in the EMIS, so that progress 
toward equity in education can be tracked. 

UNICEF: Continue advocating for inclusion of children with disabilities in ECD activities and 
provide support for capacity building to work with these children. Special efforts may be needed to 
identify children with disabilities, educate their families and communities about their needs, and adapt 
environments to include them in ECD centers. Current policy and services in Nepal do not address the 
needs of these children. 

Scale-Up and Sustainability 

Government of Nepal: Balance the existing focus on scale-up with steps to improve access for 
marginalized and disadvantaged groups and quality of existing and planned ECD centers. As 
noted earlier, rapid scale-up of ECD centers in Nepal has occurred, but access to these new centers is 
not equitable across income and social groups, and quality is uneven. Outreach to parents can build on 
approaches that Nepal has tried but that have not achieved their full potential, such as public-service 
messages and other communication about the importance of ECD. New, creative approaches are needed 
to engage subnational duty bearers in taking responsibility for those who are not being reached. Taking 
steps to improve access will move Nepal closer to its ECD goals as it continues to scale up efforts 
throughout the country. 

UNICEF: Continue advocating for the development of an intersectoral ECD policy. As noted 
throughout this report, current ECD policy is primarily included in Nepal’s education policies. Intersectoral 
coordination is weak at the national level. Creation of an intersectoral policy has the potential to increase 



 39  

ownership of ECD among multiple sectors, creating more opportunities to advocate for national resources 
and the potential for stronger coordination and increased efficiency of implementation at all levels. 
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Figure A.1. Logical Framework for ECD in the Nepal-UNICEF Programme of Cooperation 
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Table B.1. Nepal Case Study Matrix 

Research Questions Key Outputs/ Outcomes Indicators 

Appropriateness and Alignment of ECD Activities 

1. How closely does Nepal’s ECD 
programming relate to priorities and 
expected results expressed in country 
strategic documents? 
 
 

Programming is 
aligned with country 
priorities and policies  

 ECD programming addresses 
priorities expressed in 
programmes of cooperation, 
Nepal development plans and 
strategy documents, and 
UNICEF’s Medium-Term Strategic 
Plan 

2. How appropriate are Nepal’s ECD 
programming strategies for expanding 
holistic ECD? 

Programming 
strategies expand 
holistic ECD 

 Programming integrates multiple 
sectors to achieve holistic ECD 

ECD Programme Coverage 

1. What types of ECD services exist and 
what is the level of participation? 

2. What proportion of 3- and 4-year-old 
children attends ECD centers (school-
based or community-based)? Has 
participation increased? 

3. What is known about participation of 
parents and children in parenting- 
orientation classes?  

4. What is known about participation of 
parents and children in health and 
nutrition programmes that include an ECD 
focus (micronutrient-powder-
supplementation training)  

5. What is known about the reach of the 
ECD-focused radio programme for 
parents?  

Increased availability 
and participation in 
ECD services 

 

 The ECD gross enrollment rate 
(GER) is on track to meet the 
SSRP 2015-16 target of 80 
percent overall and at least 80 
percent of grade 1 students 
having some ECD experience 

 By 2010, one ECD center exists in 
each of the category 3 and 4 VDC 
settlements for VDCs in 15 
DACAW districts. 

 Eighty percent of parents of 
children 3 to 5 years old in 
UNICEF-supported districts 
receive parenting orientation and 
messages about the importance of 
ECD 

Quality and Efficiency of ECD Services 

1. What is the quality and efficiency of ECD 
services? Have quality and efficiency 
improved? 

2. How are service quality and efficiency 
monitored? 

3. How is service quality and efficiency 
information used to inform and improve 
ECD programmes and policies? 

 
 

Increased monitoring 
of ECD programme 
quality and efficiency 

Increased use of ECD 
service quality and 
efficiency information 
to inform programme 
improvement (staff 
capacity 
development) 

 Quality standards have been 
developed and disseminated 

 Regular monitoring is carried out 
to ensure quality standards are 
being met and services are 
provided efficiently. 
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Research Questions Key Outputs/ Outcomes Indicators 

Knowledge Generation and Dissemination 

1. What results have been achieved through 
programming to promote knowledge 
generation and dissemination in support 
of ECD goals?  

2. How has this knowledge been used and 
by whom?  

3. What core ECD indicators are used to 
monitor outputs and outcomes? Are they 
agreed upon by key stakeholders in 
Nepal? Are the data adequate for 
planning and monitoring progress on 
ECD? 

4. Are ECD data routinely collected and 
reported at the national and subnational 
levels? How are data disaggregated? 

5. Do country counterparts have the skills 
they need to use ECD data effectively for 
policy and programme development? 
What could strengthen these skills? 

6. Do UNICEF CO staff members have the 
skills they need to use ECD data 
effectively to support policy and 
programme development? What could 
strengthen these skills?

a
 

Increased availability, 
understanding, and 
articulation of 
knowledge on ECD 

 Evaluations/studies of ECD 
interventions have been 
completed  

 Results from evaluations/ studies 
of ECD programmes inform policy 
and planning 

 Data on ECD activity outputs and 
outcomes are used for planning by 
country partners 

 Methods to calculate and budget 
costs of ECD programming have 
been developed and disseminated  

 ELDS have been developed for 
use in generating information on 
child well-being and quality of 
ECD services 

 
 

 

Capacity Building  

1. What results have been achieved through 
programming to enhance ECD-related 
capacity of parents, service providers, 
decision makers,  
and institutions in Nepal?  

2. What factors have promoted or inhibited 
capacity development? 

3. What results have been achieved through 
programming to enhance ECD-related 
capacity of UNICEF Nepal country office 
staff? What new skills have these staff 
members developed, and how are these 
skills being used?

 a
   

 

Increased ability to 
promote and provide 
high quality ECD 
policy and programme 
development 

 Planned outputs related to ECD 
capacity building (training, 
infrastructure development) have 
been achieved 

 Service providers report and 
demonstrate improved practices 
related to ECD 

 Parents report improved 
caregiving practices 

 UNICEF country office staff report 
increased ability to articulate ECD 
programming and policy goals to 
partners 

 UNICEF country office staff report 
increased ability to implement 
and/or support ECD programming 
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Research Questions Key Outputs/ Outcomes Indicators 

Mainstreaming and Scale-Up 

1. What results have been achieved through 
programming to mainstream ECD in 
national policies and programmes in 
Nepal?  
 

2. What is the evidence regarding national 
and subnational engagement and 
ownership of ECD (including increased 
budgetary allocations)?  
 

3. What factors have supported or inhibited 
successful replication and scale-up of ECD 
interventions? 

Policies, plans, 
coordinating 
structures, and 
funding mechanisms 
for ECD fully operative 
 
Increased number of 
ECD programmes of 
high quality and 
coverage 

 ECD policies have been adopted 
at the national level  

 Roles and responsibilities on ECD 
are defined among government 
entities and sectors at the national 
and regional levels 

 Stakeholders perceive that 
coordination among government 
entities and sectors is effective 

 Policymakers can articulate 
specific contributions of UNICEF 
programming toward putting ECD 
on the national agenda 

 ECD-related allocations in national 
and subnational budgets have 
increased 

 Donor/NGO investments do not 
supplant existing government 
funding but rather support 
programme expansion and quality 
improvement 

Sustainability 

1. The national ECCD policy and other 
policies related to ECD have been costed 

2. How likely are current interventions with 
an ECD focus (state and community ECD 
centers, parenting orientation, and 
health-related programmes) to be 
sustained without UNICEF country office 
support? 

3. How likely are current interventions with 
an ECD focus (state and community ECD 
centers, parenting orientation, and 
health-related programmes) to be 
sustained without other donor/partner 
support? 

4. What are the main barriers and potential 
facilitators of ECD programme 
sustainability? 
 

Policies, plans, 
coordinating 
structures, and 
funding mechanisms 
for ECD include 
provisions for 
sustaining existing 
services 
 
 
 

 Country, province, and local 
budgets include projections for 
maintaining or increasing 
allocations for ECD 
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Research Questions Key Outputs/ Outcomes Indicators 

Planning, Implementation, and Coordination 

1. To what extent have key elements of 
results-based planning and management 
been applied in ECD programming at the 
country level? 

2. Who are the main partners/actors in 
ECD in Nepal? 

3. How effective is the intersectoral 
coordination on ECD in the government? 

4. How has ECD programming influenced 
partnerships among government, non-
governmental organizations, civil society 
organizations, and others? 

5. How effective is the intersectoral 
coordination within the Nepal CO? 

6. How successful has coordination and 
support for ECD programming been 
among HQ, the RO, and the Nepal CO?  

7. How systematically have funds been 
used to achieve ECD programming 
objectives? 

Effective planning, 
coordination, and 
budgeting of ECD 
programming 

 Stakeholders report that ECD 
coordination is effective and 
intersectoral 

 UNICEF CO staff report that HQ 
and RO guidance and support 
have been received when needed 

 UNICEF CO staff reports that HQ 
and RO guidance and support has 
been helpful/enhanced 
programme planning and 
implementation 

 The rationale for allocation of GoN 
and other ECD funds across 
UNICEF country office sections 
and projects is clear 

 A results framework provides 
clear guidance for steps that will 
lead to achievement of strategic 
results 

 Monitoring and evaluation are 
used to track progress and 
promote continuous improvement 
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Research Questions Key Outputs/ Outcomes Indicators 

Human Rights Based Approach, Gender Equity, and Reaching the Disadvantaged and Marginalized 

1. How successfully have the key 
principles of a human rights based 
approach been applied in planning 
and implementing the ECD 
programming? 

2. In what ways do ECD strategies and 
interventions respond to the rights of 
disadvantaged and marginalized 
families and children? 

3. To what extent do disadvantaged 
and marginalized families and 
children have access to ECD 
services? 

4. What factors support or inhibit 
access to ECD services among 
disadvantaged and marginalized 
children and families? 

5. To what extent has gender equity 
existed in participation, decision 
making, and access to ECD-related 
programmes? 

Human rights based 
approaches are fully 
applied in planning 
and implementing 
ECD programming 

Disadvantaged and 
marginalized 
families and 
children have 
access to ECD 
services  

Gender equity 
exists in 
participation, 
decision-making,  
and access 

 Parents, ECD service providers, and 
other stakeholders are involved in 
programme design and 
implementation 

 National and local context 
(knowledge, beliefs, gender and 
cultural differences) are taken into 
account in programme planning and 
implementation 

 National ECD policies address the 
disadvantaged and marginalized 

 Parents, policymakers, and other 
stakeholders report that access for 
disadvantaged/marginalized has 
increased 

 Coverage data indicate access to 
ECD services has increased among 
the disadvantaged and marginalized 

 Men and women are equally 
represented in policymaking positions 
related to ECD 

 Boys and girls are served in equal 
numbers in ECD interventions 

 Policymakers and service providers 
monitor issues of gender equity in 
service provision and access 

 
 
a  

The site visits focused on activities the UNICEF Country Offices identified as supported by the UNICEF-GoN 
programme. Investment in staff capacity development was not a central focus in Nepal and thus these questions are 
not addressed in this report. UNICEF staff capacity development was assessed globally through an internet survey. 
Those findings are presented in the final report (Boller et al. 2011).   
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Table C.1. List of Informants 

Name Position 

UNICEF Nepal Staff 

Purushottam Acharya Chief, Bharatpur Zonal Office and formerly ECD 
Specialist, UNICEF Nepal  

Lieke van de Wiel Education Section Chief, UNICEF Nepal 

Sabina Joshi Education Officer, UNICEF Nepal 

Sumon Tuladhar Education Specialist, UNICEF Nepal 

Myriam Blaser Programme Officer, Education, UNICEF Nepal 

Pankaj Mehta Chief, Health and Nutrition, UNICEF Nepal 

Pragya Mathema  Nutrition Specialist, UNICEF Nepal 

Raj Kumar Pokharel Child Health Division Chief, Nutrition Section, Ministry of 
Health and Population  

Gillian Mellsop Representative, UNICEF Nepal 

Will Parks Deputy Representative, UNICEF Nepal 

Misaki Ueda Chief - Planning Monitoring & Evaluation, UNICEF Nepal 

Ashok Vaidya Programme Specialist, Monitoring & Evaluation 

--- OIC, Child Protection 

Dan Toole Regional Director, ROSA 

Raka Rashid Education Officer - UNGEI, ROSA 

Purnima Gurung Project Officer, UNICEF 

Representatives of National Ministries, Departments and Agencies 

Mahashram Sharma  Joint Secretary, Ministry of Education 

Janardan Nepal Joint Secretary, Ministry of Education  

Teertha Raj Dhakal Joint Secretary, Nepal Administrative Staff College 
(formerly Under Secretary in National Planning 
Commission) 

Hari Lamsal Deputy Director, Department of Education 

Lava Dev Avasthi Joint Secretary, Ministry of Education (MOE) 

Devina Pradhananga Deputy Director, Department of Education 

Representatives of District- and Local-Level Agencies and Committees 

Hari Prasad Dahal Chairperson of District ECD Committee and Local 
Development Officer (LDO), District Development 
Committee (DDC) 

Hari Krishna Paudel Member of District ECD Committee and Chief District 
Officer (CDO) 

Khadga Bahadur Kumal Member of District ECD Committee and District 
Education Officer 

Ram Prasad Sharma School Supervisor (responsible for Pokharibhanjhyan 
VDC), DEO ECD Focal Person, DEO 

Yuba Raj Baral  Under Secretary, Planning Office 

Khadga Bahadur Kamal District Education Officer 

Ishwari Bhattarai Program Coordinator Seto Gurans Child Development 
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Name Position 

Service Tanahun, Damauli 

Hutiman Bishwakarma Secretary, Pokharibhanjyang VDC and Chairperson of 
VDC Level ECD Networking Group 

Representatives of Local NGOs 

Ram Nath Bhattarai Chairperson, Seto Gurans Child Development Service 
Tanahun 

Ishwari Bhattarai Program Coordinator, Seto Gurans Tanahun 

Agatha Thapa Executive Director, Seto Gurans 

Kishore Shrestha Professor, Research Centre for Educational Innovation 
and Development (CERID), Tribhuvan University 

Upendra Aryal Managing Director, Equal Access 

Ram Nath Bhattarai Chairperson, Seto Gurans Child Development Service 
Tanahun 

Local ECD Managers and Service Providers 

Janajagriti Ganga school-based ECD center  
Pokhribhanjyang, Tanahun District 

ECD Management Committee members, Head teacher, 
and ECD facilitators 

Kopila Bla Bikas Kendra, community-based ECD center 
Pokhribhanjyang, Tanahun District 

ECD management committee members, VDC officials, 
and ECD facilitators 

Sarbottam community-based ECD center  
Bishwampur, Parsa District 

ECD management committee members, DEO and VDC 
officials, and ECD facilitators 

SODCC office 
Mudli, Parsa District 

ECD management committee members, DEO and VDC 
officials, and ECD facilitators 

 
 
Table C.2. List of Focus Group Discussions (FGD) 

FGD Locations Participants Estimated Number of Participants 

Kopila Bla Bikas Kendra, community-
based ECD center Pokhribhanjyang, 
Tanahun District 

Mothers and grandmothers with 
children in the community-based 
ECD center, some of whom had 
participated in the PO classes in that 
district 

15 

SODCC office 
Mudli, Parsa District 

Mothers and grandmothers who had 
participated in PO classes in the 
district 

5 

 
 



 

 C.4  

 
Table C.3 List of Documents Reviewed 

Document Name Document Source 

UNICEF Reports/Presentations  

UNICEF Statistics (website) 

UNICEF in Nepal 2008-2010 

UNICEF Nepal 2009 Annual Report (December 2009) 
and Annex A 

UNICEF 

Country Office 

Country Office 

Nepal Annual Progress report: SC/2008/0318 Country Office 

ECD: Second Annual Report to the GoN, April 2009-
March 2010 

Country Office 

Specific Monitoring Questions 2008 UNICEF Headquarters 

Nepal Knowledge Generation (PowerPoint Presentation) Country Office 

Early Childhood Development in Nepal, Expansion, 
Inclusion, and Quality 

Country Office 

Baseline Survey of the Knowledge, Attitude and Practice 
(KAP) of Parents/Guardians on ECD and Primary 
Education in Nepal 

Tribhuvan University/ Country Office 

Annual Work Plans 2008 and 2009 Country Office 

Nepal Early Learning and Development Standards 

Mobilizing Communities for Child Protection: A Resource 
Kit 

Situation of Children and Women in Nepal 2006 

Country Office 

Country Office 

Country Office 

Situation Analysis 2009 Country Office 

Mid-Term Review Report Country Office 

Country Programme Action Plan 2008-2010 

A World Fit For Children 

Country Office 

UNICEF 

Government Data/Documents  

Education Management Information System: Flash 
Reports (2007/2008/2009) 

Ministry of Education 

Early Learning and Development Framework Government 

Education for All National Plan of Action 

National Minimum Standards for ECD Centers 

Ministry of Education, UNESCO 

Ministry of Education, Save the Children 

SSRP – JAR Aide Memoire Government of Nepal 

School Sector Reform Plan 2009-2015 Government of Nepal 

Strategy Paper for Early Childhood Development in 
Nepal 

Education for All National Plan of Action 

Ministry of Education, UNESCO 

Government of Nepal 
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Document Name Document Source 

Other Reports/Information Sources  

The Dakar Framework for Action. Education for All: 
Meeting Our Collective Commitments 

Early Childhood Policy in Nepal 

Overcoming Barriers: Human Mobility and Development 

UNESCO 
 

UNESCO 

UNDP 

What’s the Difference? An Impact Study from Nepal Save the Children, UNICEF 

Nepal Demographic and Health Survey 2006 MOHP 
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Table D.1. Policy Summary 

Policy  Year(s) 
Ministry Responsible 

for the Policy ECD-Related Content 

Basic and Primary 
Education Master 
Plan  

1997-2002 Ministry of Education  Calls for formation of national committee on early childhood care and education to 
consist of NPC and representatives of the MOE, MLD, and others 

 Emphasizes only education, and not holistic child development 

 Focuses on 4- and 5-year-olds 

 Gives MOE responsibility for ECE for 4- and 5-year-olds, and MLD responsibility for 
early child care/development 

Ninth Plan (Poverty 
Reduction Strategy 
Paper) 

1998-2002 National Planning 
Commission 

 Calls for ECD programmes for children under 5 years through community-based 
approach 

 Calls for radio and television programmes ―to run child-related programmes for the 
psychological development of children‖ 

 Calls for institutionalization of coordination and monitoring of child-development 
programmes run by government and INGOs and NGOs 

Local Self-
Governance Act 

1999 --  A law that gives authority to local government bodies (VDCs and municipalities) to 
establish and manage ECD centers and classes with their own funds, as part of a 
government-wide decentralization effort 

Education for All 
National Plan of 
Action (EFA/NPA 
2001-2015) 

2001-2015 Ministry of 
Education/UNESCO 

 Adopts the Dakar Framework for Action as the national education strategy and lays out 
the plan for education for 2001 through 2015.  

 ECD is explicitly named as a priority, and targets are established for ECD gross 
enrollment rate and percentage of grade 1 entrants with ECD experience 

 Emphasizes provision of ECD for 3- and 4-year-old children 

 Determines that, by 2007, each VDC and municipality ward will have at least one ECD 
center 

 Calls for awareness-raising and IEC programmes on ECD 

 Emphasizes links with health and nutrition for holistic child development 

 Promises full MOE support for ECD centers in disadvantaged areas 

 Promotes a community-based approach  

Tenth Plan (Poverty 
Reduction Strategy 
Paper) 

2002-2007 National Planning 
Commission 

 ECD is mentioned as a means of preparing children for primary school, and for holistic 
child development 

 Emphasizes training for ECD facilitators and awareness-raising for parents 

Strategic Paper for 
Early Childhood 
Development in 
Nepal  

2004 Ministry of 
Education/UNESCO 

 Builds on the EFA National Plan 

 Establishes targets for expansion of ECD centers in line with EFA goals 

 Promotes community-based approach with MOE support for community-based, locally 
managed ECD centers 

 Local government is to collaborate with NGOs/CBOs to maintain and manage ECD 
centers 

 Guidelines are established for local management bodies, ECD facilitator training, 
parent involvement, and expected outcomes 
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Policy  Year(s) 
Ministry Responsible 

for the Policy ECD-Related Content 

Ten Year National 
Plan of Action 
(POA) for Children 
and Development 

2004/5-2014/5 Central Child Welfare 
Board 

 Calls for a coordinated approach to implementation of ECD services across sectors 
and agencies 

 Mentions ECD as part of basic education 

 Calls for provision of pre-primary education to underage children in grade 1 in 
government-supported schools  

School Sector 
Reform Plan 

2009-2015 Ministry of Education  Builds upon the EFA National Plan strategies and targets 

 Includes ECD as part of basic education system 

 Includes support for services for 4-year-olds only 

 Echoes the EFA National Plan in emphasizing a community-based approach, with 
primary responsibility for management and support of ECD centers falling on local 
government 
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Table E.1. ECD Programme Activities Summary 

Activity Sub-Activity 

Capacity Building for Implementation and Expansion of ECD Services 

Policy advocacy and capacity 
building at national level 

 Policy advocacy and capacity building at national level 

 Training, conference, and exposure visit outside country 

District/local trainings and 
orientations for stakeholders and 
facilitators 

 Development of training package for head teachers and teachers in primary school 

 Instruction for trainers of head teachers and teacher training 

 Training of ECD facilitators, teachers of primary school and district ECD committee members, and school management 
committee members 

 Orientation to local government leaders 

 Refresher training for participatory assessment 

 Master training of trainers and orientation on minimum standards 

Parenting Orientation  TOT and community orientation on parenting orientation 

 Training of facilitators of PO and supervisors 

 Print PO materials, tool kits for ECD facilitators self-learning in 30 districts 

 Design, printing, and piloting of new flexible parenting education package 

Support to ECD Centers  Scaling up and strengthening of ECD centers 

 Monitoring and supervision of ECD activities 

Capacity-Gap Analysis  Monitoring and supervision of ECD activities 

 Conduct capacity-gap analysis for implementation of ECED, develop competency profiles and plans for improving 
ECED programming 

Knowledge Generation, Dissemination, and Management to Inform Policy and Programme Development 

ELDS Development  Technical support for developing ELDS 

 Regional training workshop for ELDS validation 

 Writers workshop for developing ELDS 

 Age and content validation 
 

Action Research  Train NGOs to conduct small-scale action research 

 Develop a system for action research mini-grants 

ECD Efficiency Study  Undertake a study on impact of ECED on enhancing efficiency of basic education 

ECD Mapping  ECD mapping 

 Self-assessment of ECD centers 

ECD Costing  Costing analysis of ECD services in light of school sector reform implementation 

ECD Scale-Up study  Case study report recommending action to promote scale-up 

Mainstreaming ECD into National and Subnational Policy and Programming 

Policy advocacy, networking, and 
collaboration 

 Workshop to review ECD strategies and guidelines to sustain ECD centers in disadvantaged communities 

 Develop and implement ECED operational guidelines 

 Regional advocacy meetings in five regions 

 Strengthen partnership and interagency collaboration 

Bal Vita Programme  Social marketing campaign to promote ECD and micronutrient supplement 

 Training of health post staff and FCHV 
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Activity Sub-Activity 

Radio Programme  Developed 26 half-hour radio-programme episodes based on parental education package 

 Developed half-hour radio programmes on module 3 that deal with child development in both Nepali and Maithali 
languages 

 Developed five public service announcements (PSAs), each in four languages (Nepali, Awadhi, Maithali and Bhojpuri). 
In total, 20 PSAs were developed to deliver key messages on parental education. 

 The programme episodes and PSAs broadcast through different broadcasting organizations to ensure widespread 
dissemination in all 15 districts (5 DACAW and 10 other districts) 

IEC on ECD  Development of IEC/advocacy materials on ECD 

 Implement communication strategies for advocacy and behavior changes at family and community levels 
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Table F.1 UNICEF Expenditures on ECD in Nepal (US$) 

Activity Sub-Activity Dutch Funding Other Resources 

Capacity Building for Implementation and Expansion of ECD Services 

Policy advocacy and capacity 
building at national level 

 Policy advocacy and capacity building at national level 

 Training, conference, and exposure visit outside country 

$73,225.77 Unknown 

  

District/local training and orientation 
for stakeholders and facilitators 

 Development of training package for head teachers and teachers in primary 
school 

 Instruction for trainers of head teachers and teacher training 

 Training of ECD facilitators, teachers of primary school and district ECD 
committee members, and school management committee members 

 Orientation to local government leaders 

 Refresher training for participatory assessment 

 Master TOT and orientation on minimum standards 

$216,089.01 Unknown 

Parenting Orientation  TOT and community orientation on parenting orientation 

 Training of facilitators of PO and supervisors 

 Print PO materials, tool kits for ECD facilitators self-learning in 30 districts 

 Design, printing, and piloting of new flexible parenting education package 

$122,281.87 $68,000.00 

Support to ECD Centers  Scaling up and strengthening of ECD centers 

 Monitoring and supervision of ECD activities 

$50,122.80 Unknown 

Capacity-Gap Analysis  Conduct capacity-gap analysis for implementation of ECED, develop 
competency profiles and plans for improving ECED programming 

$20,000.00 Unknown 



 

 

 
 

 

 

Activity Sub-Activity Dutch Funding Other Resources 

Knowledge Generation, Dissemination, and Management to Inform Policy and Programme Development 

ELDS Development  Technical support for developing ELDS 

 Regional training workshop for ELDS validation 

 Writers workshop for developing ELDS 

 Age and content validation 

$49,870.37 Unknown 

Action Research  Training to NGOs to conduct small-scale action research 

 Set up a system for action research mini-grants 

$3,276.58 $5,000.00 

ECD Efficiency Study  Study impact of ECED on enhancing efficiency of basic education  -0- $30,000.00 

ECD Mapping  ECD mapping 

 Self-assessment of ECD centers 

$13,417.46 Unknown 

ECD Costing  Costing analysis of ECD services in light of school sector reform 
implementation 

$18,438.67 Unknown 

ECD Scale-Up study  Case study report recommending action to promote scale-up $30,000.00 Unknown 

Mainstreaming ECD into National and Subnational Policy and Programming 

Policy advocacy, networking, and 
collaboration 

 Workshop to review ECD strategies and guidelines to sustain ECD centers in 
disadvantaged communities 

 Develop and implement ECED operational guidelines  

 Regional advocacy meetings in five regions 

 Strengthen partnership and interagency collaboration 

$69,115.41 $360,000.00 

Bal Vita Programme  Social marketing campaign to promote ECD and micronutrient supplement 

 Training of health post staff and FCHV 

-0- $30,000.00 



 

 

 
 

 

 

Activity Sub-Activity Dutch Funding Other Resources 

Radio Programme  Developed 26 half-hour radio-programme episodes based on parental 
education package  

 Developed half-hour radio programmes on module 3 that deal with child 
development in both Nepali and Maithali languages 

 Developed Five Public Service Announcements (PSAs), each in four 
languages (Nepali, Awadhi, Maithali and Bhojpuri). In total, 20 PSAs were 
developed to deliver key messages on parental education.  

 The programme episodes and PSAs broadcast through different broadcasting 
organizations to ensure widespread dissemination in all 15 districts (5 
DACAW and 10 other districts)  

$62,107.23 Unknown 

IEC on ECD  Develop IEC/advocacy materials on ECD 

 Implement communication strategies for advocacy and behavior changes at 
family and community levels 

$63,781.80 $65,000.00 

Other 

Other  Programme Support 

 Financial monitoring of CERID and Equal Access 

 ECD Specialist Salary 

 Monitoring and supervision of ECD activities 

$19,192.14 $20,000.00 

Total $810,934.11 $578,000.00 

Sources: UNICEF. ―Annual Progress Report: PBA SC/2008/0318-Government of the Netherlands.‖ Nepal: UNICEF, March 2009.  

Note: Dutch funding figures represent the total actual expenditures of Dutch funds by activity in 2008 and 2009, plus the planned expenditures for 2010. Data 
on expenditures of other resources was available not for 2008 or 2009 but only for activities planned for 2010. 

UNICEF. ―Early Childhood Development: Second Annual Report to Government of the Netherlands, April 2009 to March 2010.‖ Nepal: UNICEF, 2010. 



 

 

 

 
 

 

 

 
 

 


